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2.1 ABSTRACT

February, 1992 marked the twenty-sixth month of full-scale earthmoving
activities. Trucks completed the cleanup of contaminated material around the old
Crusher Area and continued the road cut through JP-WO-03 in the SE Jackpile
area. Dozing of the North Jackpile dumps continued along with pushing material
from JP-WO-11 into JP-OP-41. The scrapers and support equipment continued
with the cutting of the benches in the dumps along the west side of the Rio
Mogquino. TMA/Eberline performed some gamma & alpha surveys on some of the
work areas and salvage materials.

CONFIDENTIAL POL-EPA01-0010123

O



2.2 PROGRESS MAPS

. The attached progress maps indicate the percentages of completion where work
is being performed. Some items have been corrected or amended from previous
maps to more accurately depict current status.

CONFIDENTIAL POL-EPA01-0010124

O



k

Ico

2/29/9¢2

N 1,503,000

LNPOI BWG

- £ 637,000

N 1,510,000

N 1,509,000

N 1,508,000

N 1,507,000

N 1,506,000

N 1,505,000

SP-WT-16

NFIDENT

LN 1,511,000 — %
! JP-WS-19 \
! JP-wi-66
I g g g
T 3 %
Y] V)
JP-HW-33 I l
JP-SB Jp-wadig EXPLANATION
NP North Paguate Area-North of Rio Paguate
—— JPH JP{0P-43 West of Rio Moquino
/ $P  South Paguate Area-South of Rio Paguate
- J HW  Highwall
JP-WS-17 PS Protore Stockpile
g Open Pit
NP-wD-01 @ WS  Waste Dump - Shale
X wl Waste Dump - Ore Associated
WM Waste Dump - Mixed
WT  Waste Dump - Tres Hermanos
-0pP-4
JP-ap-4l €S  Contaminated Sail
SS  Surface Structure
Q\ UG Underground Mine Related Structure
\J SB Soil Borrow Area
8gv-31 s SW  Surface Water
E g DN Disturbed But Not Contaminated
JP-WS-13 @ 0
b b UA  Undisturbed Area

A

/QﬁJP-JA-SB

-

JP-CS-37

i

JP-wO-11

PROGRESS EXPLANATIDN

@ 10%-507 Completed
@ 50%~90% Completed

@ Grecter Than 907 Completed

—

T —
~~__JP-Cs-36

JP-WO-10

© SOUTH PAGUATE [~

‘_LLLL‘FJ SHEET INDEX

—-.— Area Boundary

" Rivers

|

-N-

A

Scale: 1 = 10007
0 500" 1000°

e e—

PUEBLO OF LAGUNA
Jackpile Project

/

|-£ 639,000

£ €41,000
(%]
7
=
[an}
&
E-3
£ 642,000

,

|-E 643,000

£ 644,000
|-L 645,000

PROTORE & SLOPING OPERATIONS
PROGRESS MAP
NORTH PAGUATE AREA

REVISION DATE DESCRIPTION APPROVED

ll]RAVN.

DATE: DESIGN ENG- DATE. v #
2-29-92

| £ 647,000

e

|-E 646,000
//

CONTRACT &

CHECKED:

APPROVED DWG. &

PS-1

POL-EPA01-0010125




fe

+—N 1,511,000

N 1,510,000

N 1,509,000

N 1,508,000

N 1,507,000

N 1,506,000

—\—/,—___,/
\/—/ ou\_(\bov\ o

}—+—N 1,505,000

g g g g g
3 3 5 7 3
[8Y] ("] w w (W)
1 | { 1
PROGRESS EXPLANATION
LEGEND
@ 10%-50% Completed
—--=— Area Boundary
@ 50%~-90% Completed
" Rivers

@ Greater Than 90% Completed

NP-D5S

NP-DI10

e@/b/

NORTH ey ~:|
PAGUATE |
JACKPILE |
_____ ]

! SOUTH PAGUATE [~

Scaler 1* = 1000
0 500° 1600°

e — |

PUEBLO OF LAGUNA

N 1,504,000 . )
et — r ~ ! Jackpile Project
g SP-PS-01 . X
N SHEET INDE SHALE COVER OPERATIONS
PROGRESS MAP
NORTH PAGUATE AREA
N 1,503,000
g g 2 g g g v g g g g g g DATE:  |DESIGN EN DAT D
gl 5 8 a g S sp-wp-04 | & 9 4 g @ 5 REVISION DATE DESCRIPTION APPROVED ’ G e gal
% 0 0 -] 0 Y] It:] 0 0 -] -] 0
3| w w o w w w o w w CHECKED: pPPROVED VEH g
L 1 I | | ] | i l M S CONTRACT #

ONFIDENTIAL

POL-EPAO1-0010126




l r """"""" ot T T Tt Tt ottt Tt Tt ST Tt R T_"_' """"" r """"" r
LN 1,511,000
l N 1,510,000
w&
l N 1,509,000 ,% \\¥
l NP-D6 $
l N 1,508,000
79
o
I z
2
>
I N 1507000
w w tat W [N
NP-D8 | 1 ! i ]
N 1,506,000 PROGRESS EXPLANATION
N ' LEGEND
SRR AAAAKK @ 10%-50% Completed
SRGEEGRREKS —--— Area Boundary
—— 4 SSINP -DIKES .
.’v’v.v ”".’.’ 50%-90% Conpleted
‘.’.”.‘\‘\’\.’ /\/ Rivers -N-
l "0‘0‘*’“ @ Greater Than 90% Completed
Q
N 1505000 — & 2 5
I 45 PAGUATE i Scoler 1¢ = 1000/
OQQOOO JHP,I' JACKPILE | t: solw wtlnr
\ 23 <5 35 @A : = ]
<>
l N 1504,000 D000, 0.029.9; { SDUTH PAGUATE [~~~ =- "~~~ - PUEBLO OF LAGUNA
N \W I R —— ‘\Tf = N : Jackpile Project
= © Pagons SP-PS-01 N
l N € = SHEET INDEX TOPSOIL COVER OPERATIONS
PROGRESS MAP
NORTH PAGUATE AREA
. o2 N 1,503,000 - - 2 1('\\/
2l S g g g g g g g g g
al 2 3 2 =t 2 > 3 = & 3 = AWN:  IDATE:  [DESIGN ENG: DATE:  |wD. #
g g S 5 $ :E SP—VD-04 % :’_o $ $ i $ REVISION DATE DESCRIPTION APPROVED : e 2-29-62 —
i s 4 u i Yo u “f u b u CONTRACT # FHECKED: : 15-1

'CONF

IDENTIAL

POL-EPAO1

-0010127




Ico

2/29/92

LSP01.DWG

—N 1,505,000

—N 1,504,000

—N 1,503,000

kn 1,502,000

— N 1,501,000

—N 1,500,000

r—N 1,499,000

—N 1,498,000

£ 633,000

(- N 1,497,000

NP-PS-17

P-wi-20
vl

v

STATE ROAD 279 ROW.
s-24 iNP—PS-l)

e

‘e

» =]

£ 646,000
- £ 647,000

Vi

EXPLANATION

NP North Poguote Area—North of Rio Paguate,
West of Rio Moquino
SP South Poguate Area—South of Rio Paguate
HW  Highwall
PS Protore Stockpile
oP Open Pit
:’:“?;’AI‘HA[?‘: WS  Waste Dump — Shale
SP-DN> A'Q‘I':“:‘:‘:’)’/ w0  Waste Dump — Ore Associoted
K e wM  Waste Dump —~ Mixed
P-WS-18(
//& WT  Waste Dump - Tres Hermaonos
cs Contaminated Soil
SS Surface Structure
NSRS SP-wT-05 UG  Underground Mine Related Structure
K OO W %SP-PS-OE SB Soil Borrow Area
SP-wS-06 = g Sw  Surface Water
s SP-WS-18B! px =3 S
SP-HW/-26 X \\/ SP-HV- % E—— DN Disturbed But Not Contaminated
W / T Il UA  Undisturbed Area
N PROGRESS EXPLANATION —--— Area Boundary
SP-UA-57 o~ wr'” Rivers
SP-SB-42 SP-UA-59 @ 10%-50% Completed A
@ 50%-90% Completed N
@ Greater Than 90% Completed
\\/\ __________ _!
i Scale: 1* = 1000’
SP-Ua-58 \ ; 0 so0° 1000°
= JACKPILE | B , —]
\ SOUTH PAGUATE [ "= "7~ - PUEBLO OF LAGUNA
8 g 8 8 : Jackpile Project
§ E ﬁ‘ 5 SP-SS-28 \ ]
w () Lt Y]
' L l - seeer moex PROTORE & SLOPING OPERATIONS
PROGRESS MAP
SQUTH PAGUATE AREA
s 8 8 g g g
= =) b= =) & o
& & 3 3 3 S [evison|are DESCRIPTION sppRovEDf AV [DATEN | DESIGN ENG. 02| C *
Lt
j.' Lr j LJ '-r CONTRACT # CHECKED: APPROVE D DVG. W PS-2

NFIDENTIAL

POL-EPA01-0010128




NP-D8

N 1,506,000

A
~

N 1,505,000

N 1,504,000

N 1,503,000

NP-D3
NP-DI10

NP-D4 \\\\\\
LXK
L RAZ KR
CCRERK
A SRERRES
4 SP-wO-10

SP-D3
SP-D7

SP-38

N 1,501,000

SP-14

SH-2

E 644,000
E 645,000

£ 646,000

£ 647,000
[— £ 648,000

PROGRESS EXPLANATIDN

N 1,500,000

C\

:

SP-SB-42

% SP-PS-02

@ 10%-50% Completed
@ 50%-90% Completed

@ Greater Thon 90% Completed

N 1,499,000

SP-Dl1

NORTH r—‘— ----------- —I

PAGUATE

|
|

JACKPILE

LEGEND

-

——<--— Area Boundary A

Rivers -N-

Scale: 17 = 1000’

0 S00° 1000*
|- [ j
mo— oo -J

| SOUTH PAGUATE

N 1,498,000

2/29/92

:

PUEBLO OF LAGUNA
Jackpile Project

L\L‘L__ [ SHEET INDEX

N 1,497,000

l N 1,502,000

LSP02 DWG
E 634,000
E 635,000

E 636,000

E 637,000

E 638,000

E 639000

E 640,000

E 641,000
£ 642,000

£ 643,000

SHALE COVER OPERATIONS
PROGRESS MAP
SOUTH PAGUATE AREA

REVISION DATE DESCRIPTION APPROVED)

AWN

DATE

DESIGN ENG: DATE: wo #
2-29-92

CHECKED:

CONTRACT #

APPROVED. DV Wy o

ICONFIDENTIAL

POL-EPA01-0010129




! \\ NP-D7 ( J,\\ NP—%)
l N 1,506,000 r ~
! K
l —— I I 4 /\
/_/\C NP-D2
N 1,505,000
I H N L NP-D10
l Neon >\/_ NP-D5
NP-D4 B x
N 1,504,006 X \_)g% R = .
) PO 66T % SETTTRRRRATIET R XX R ) ~
KX AKX >
CRKEIKKEKS e
SRRRRRRHS] 5
¢ eleletetete e ot o
I N 1,503,000 RO vavavavavat L3P -D8] . 2% r
) <D
Sp-T2 5009009000 600
<[SP-WD-04p04 X
i ST
QRRRRRIS
VLY QORRIIRRRKS
I N 1,502,000 \vavy s XKD
SP-W0-10 [PRICXKSL
KRR
ok
I RIS
SP-13B
D 2 Z
N 1,501,000 0:9,2:9.0.0.9.0.9¢. SP-38
l S g g g 3 g
SP-D4 = s 2 =2 @
she 3 3 3 3 3
Lt Wi
I SP-DI10 n W N |
) SP-14
N 1500000 XK PROGRESS EXPLANATION LEGEND
7 ) X Q C/ :: f)w B N % < A\
@ \j &9 1’:’:’:‘:‘:’:’0’6 ”:‘:’:’:’:‘:‘\:’: @ 10%-50% Completed
QKKK X XX SP-D6 0000009 —<-— Area Boundary
SP= D5 RGIRLIILKK SRIRIIRHS
:.;‘\,:,:.:.:.:.:,: @ 50%-90% Completed ——"Rivers
LRISKLRIREL -N-
0:0:0:‘:0‘6:7:0}" 0% %% %% %% @ Greater Than 90% Completed
N KA SP-SB-42 Se%02ete%ete%0%e%
N Leso000 GRS d KIS | =
N NORTH | !
PAGUATE | Scale: 17 = 1000°
SP-D11 % = - H 0 500° 1000*
o ——
JACKPILE l
=42 Zoa ﬁ S L I . PUEBLO OF LAGUNA
TH'P
l o| N 1esB000 | SOUTH PAGUATE : Jackpile Project
)
cs SHEET INDEX
== TOPSOI. COVER OPERATIONS
PROGRESS MAP
SOUTH PAGUATE AREA
I \i" N 1,497,000
g § é § § % g § % g g REVISICH DATE DESCRIPTION appROVED|PRAWY  DATEr  [DESIGN ENG: DA g 0 "
4 W - - - . o - 2 © © CONTRACT & CrECKED: APPROVED: VeV 15

ICONFIDENTIAL POL-EPA01-0010130



EXPLANATION
T T T T 'T """"""" I ot I T 5% re. OO Voo N Tt T T T T NP cor*ﬁch PFO uutMe Area-North of Rio Paguate
est of Rio Moquino
\ M - % SP South Poguate Area-South of Ric Paguate
- N 1,511,000 N ] N HW  Highwall .
P R .‘:’:’:’:’. g e .A‘A”. Ps  Protore Stockpile
'O’ ."’.”““ RS J JP-UA-68 op Open Pit
GRS SRRRKKSBASTIAKS P-DN-79
,I” ,0‘ XX ”“’.“0". vS  Waste Dump - Shale
"\\.“ XKD Wi  Waste Dump - Ore Associated
N 1,510,000 CSRDRX SR XX LXK .
— N 1010, WM Waste Dump - Mixed
WT  Waste Dump - Tres Hermaonos
JP-$B-53 ¢s  Contaminated Soil

$S Surface Structure

JP-SB-64 JP-CY
UG Underground Mine Related Structure

P SB Soit Borraow Area
\D DN-7
sw  Surface Water

DN Disturbed But Not Contaminoted
JP-HW-28
ua Undisturbed Area
J —+.— Area Boundary

1 Jp-IN-55

N 1,509,000

\

RID MDQUIND
BENCH

N 1,508,
- 3,000 ' Rivers

JP-0P-41 P-Vs-o1 PROGRESS EXPLANATION

~—
@ 107-50% Completed
JP-HW-31 g-7e / JP-UA-9 @ S0%-90% Comple ted

JP-V

N 1,507,000

1%

[0 gll @ JP-WT-02 @ Greater Than 90% Completed
BVl J i
; NORTH _]
“Hw-31 JP-HW-29 . / i
JP-PS-22 \J !
j\ L—%ACKP[LEl

'\ SOUTH PAGUATE [ ™~

\ ( LLLLL {SHEET INDEX
////\%A \/\7JP Ps-23 0 W \ A
- - -N_
JP-UA-60 JeWOil JP-$5-44 JP-WT-02
JP-88-51 @

—1J

7 ‘J Scoter 1 = 1000

NP-PS-15 NP-PS-16
— T el =
=N 504,000 2 -

0 S00 1000

2 il

I NP-WD-01

N
e 2y 4 ~ =% — e
SP-PS-01 = \ 1P-Wi-03
Q JP-58-52_L,
- JP-UA-59 PUEBLO OF LAGUNA
o g8 8 Jackpile Project
g @ 9
(223 0 N )
3 i 9
b I PSS a w— 1 PROTORE & SLOPING OPERATIONS
/ / 2 PROGRESS MAP
o
V=06 o NORTHEAST PAGUATE AND JACKPILE AREA
p-un-s9LL. /
[ (=3 o =3 =3 < o o
2 =S g =1 g =] = 38
= 3 =1 3 1 :
S I g 3 3 2 iy o REVISION BATE DESCRIPTION appROVEDPRAVI:  [DATE:  (DESIGN ENGs i L
ﬁ 4 ‘“‘ 4 u /hf b w CONTRACT & CHECKED: APPROVED: G b

rCONFIDENTIAL POL-EPA01-0010131




@)

ONFIDENTIAL

2.3 CONSTRUCTION PHOTOS

FIGURE 1: P-10 area following portal backfill and placement of topsoil
(looking NW).

FIGURE 2: Vegetation sprouting through muich in South Paguate
reclaimed area (SP-D8 south of Rio Paguate.)
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2.3 CONSTRUCTION PHOTOS cont'd

FIGURE 3: Scrapers & support equipment cutting bench in waste
dump--west side of Rio Moquino (looking NNW).

FIGURE 4: Scraper along first bench--west of Rio Moquino
(looking downstream SE).
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2.3 CONSTRUCTION PHOTOS cont'd

FIGURE 6: Truck & front end loader moving backfill material from
JP-WO-03 (looking west).
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2.4 MILESTONES

® Extensive germination of last fall's seeding effort
in the North and South Paguate was noted;

® The P-10 area was covered with topsoil and
is ready for seeding work;

® The second "draft" of the Post-Reclamation Long-Term
Monitoring Program was submitted to BIA for review;

® Eleven new Work Package Closeouts were sent to the BIA
Contracting Officer for approval;

® Gamma surveys for cleanup around the old crusher -
and protore PS-26 showed compliance with the specifications;
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3.0 ACTION ITEMS

3.1 POL/RPM

1) Continue review of 2nd Draft of Post-Reclamation
Long-Term Monitoring Program;

2) Prepare 1st Quarter, PY-92 Financial Summary for submittal to BIA;
3) Document status of Paguate Repairs Fund;

4) Submit latest work package closeout documents;

3.2 BUREAU OF INDIAN AFFAIRS
1) Approval on work package closeouts;

2) Remove compressor building for Agency's use;

3.3 TECHNICAL/SUBCONTRACTING SERVICES
1) Drill monitoring wells in pit bottoms;

2) Schedule TR Mann for aerial photo & volume
computation for late April;

3.4 LAGUNA CONSTRUCTION COMPANY
1) Revise schedule (as needed);
2) Request Work package closeouts/inspections (as needed);

3) Installation of slope-terraces--conditions permitting;
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4.1 FOUR (4) WEEK LOOKAHEAD
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Schedule Name : Four Week Lookahead--March, 1992
Responsible : LCC, Inc.

As—-of Date 28-Feb-92 9:00am Schedule File : C:\TL3\MAR92LKK

92

Feb Mar Apr
Task Name Resources Status 24 2 9 16 23 30 6

2E2J01~Backfill

2E2J03-JPWS17

2E1J13-JPWO03 backfill

2T2N01-Moquino bench

2E1J07-JPPS27

252J01-dewater JKPL C
B Detail Task ===== Summary Task A Milestone
R (Started) ===== (Started) »»» Conflict
BN (slack) ===— (Slack) ..M Resource delay
—————————————————— Scale: 1 day per character ——=—-—--——me—rr—cr e

TIME LINE Gantt Chart Report, Strip 1, Page 1
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42 PROJECT SCHEDULE

Cutting of the Rio Moquino bench will continue with the scraper fleet and
support equipment. The trucks will begin hauling protore from the SE Jackpile area
pending completion of the road cut thru JP-WO-03. Sloping on JP-WO-11 and the
North Jackpile dumps will continue. Dewatering of the Jackpile ponds will be
enhanced to take advantage of the low humidity and upcoming windy season..
Terracing of some of the longer South Paguate slopes is pending dryer conditions.
Some revegetation work could be performed since the moisture received during the
winter was higher-than-normal.
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5.1 TRACKING SUMMARY
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JACKPILE
PY0 PROJECT TO DATE TRACKING
PY91 & PY92
INTERIM
MOBILIZATION FEB., 1992
' ' ' } % OF REPORTED ESTIMATED
' ‘ TOTAL COST PTD’ PTD ACTUAL | PTD ACTUAL REMAINING |ESTIMATE % VARIANCE
WBS ID NO, WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT | CASH FLOW {ICOST ESTIMATE{ SPENT [COMPLETE | AT COMPLETION
MGMT GA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $498,170.00 $244,917.03 $0.00 $244,917.03 $228,002.64 499 B82% $100,142.08
1P2 POL OTHER PROGRAMS CATOTAL | $1,042,765.08 $1,042,765.06 $0.00 | $1,042,765.06 $0.00 1009 10094 $0.00
1P POL MANAGEMENT TASK TOTAL | $1,540,935.06 $1,287,682,09 $0.00 | $1,287,682.09 $228,002,64 849 89% $100,142.08
1C1 CONSTRUCTION MANAGEMENT CATOTAL | $1,027,681.10 $751,317.67 $0.00 $751,317.67 $276,363.43 73% 74%) $9,157.33
1C2 INTERIM CMC CA TOTAL $200,018.90 $205,116.43 $0.00 $205,116.43 $0.00 103%, 103%, $0.00
1C3 |CO-OP AGREEMENT CONTINGECY CATOTAL | $2,800,000.00 $0.00 $0.00 $0.00 $2,500,000.00 0% 0% $0.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL | $4,027,700.00 $956,434.10 $0.00 $956,434.10 $2,776,363 43 244 2494 $9,157.33
1 MANAGEMENT TOTAL | $5,568.635.06 $2,244 116.19 $0.00 | $2,244,116.19 $3,004,366.07 409 41% $109,299.41
CONST CA SUMRY
2L1 LCC COSTS CATOTAL $810,300.00 $805,256.32 $0 00 $805,256.32 $5,744.08 99% 1004 $0.00
22 LCC START-UP COSTS CA TOTAL $718,100.00 $610,099.20 $0.00 $502,096.20 $78,300.80 85% 86% $132,000.00
2L LCC ADMINISTRATION TASK TOTAL | $1,528,400.00 $1,415,365.52 $0.00 | $1,307,352.62 $84,044.88 93%) 1009 $132,00Q.00
2M1 MOBILIZATION CA TOTAL $444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 99%y 99Uy $0.00
2M2 LAND SURVEY CA TOTAL $650,315.00 $287,647.72 $6,223.09 $281,424.63 $376,459.99 44% 68% $238,155.49
2M3 LLCC TRAINING CA TOTAL $361,628.00 $205,321.43 $3,635.60 $201,685.83 $74,775.12 57%) 38% ($163,748.00)
2M MOBILIZATION TASK TOTAL | $1,456,560.00 $933,045.72 $9,909.21 $923,136.51 $451,235.11 6404 67%| $74,407.49
2E1 BACKFILLING CATOTAL | $14,354,084 99 $5,688,328.49 | $1,094,048 66 | $4,504,281.83 $8,712,644.50 4004 339 $605,194.65
2E2 DUMP SLOPING CATOTAL | $8,805,515.96 $3,495,885.77 $678,340.50 | $2,817,545.27 $5,309,630.19 409 3694 $899,502.67
2E3 COVER PLACEMENT CATOTAL | $6,753,878.13 $3,770,232.13 $804,170.48 | $2,966,061.65 $2,083,646.00 56% 61% $1,870,957.55
2E4 CONTAMINATED SOIL CA TOTAL $432,039.00 $380,870.17 $79,717.70 $301,152.47 $51,168.83 8894 71%) $5,694.22
2E5 HIGHWALL CA TOTAL $293,745.00 $59,327.23 $190.14 $59,137.09 $234,417.77 20%)| 66| $204,616.91
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 094 094 $0.00
2E ' EARTHWORK TASK TOTAL | $30,639,263.08 {| $13,394,643.79 | $2,656,465.48 { $10,738,178.31 $17,291,507.29 44% 409%, $3,685,966 31
251 UG ENTRIES ABANDON CA TOTAL $88,793.00 $14,753.31 $359.73 $14,393.58 $74,039.69 17%%4| 29% $39,168.20
282 PIT WATER CA TOTAL $598,394.00 $412,550.86 $97,271.74 $315,279.12 $185,843.14 69% 84%y $221,097.50
283 SS DEMOLITION CA TOTAL $175,829.00 $161,880.28 $6,487.74 $155,392.52 $13,048.74 920 8194 ($15,013.56)
284 SS DECON CATOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%y $0.00
255 PERMANENT STRUCTURES CA TOTAL $193,181.00 $141,6813.28 $2,438.58 $139,174.72 $51,567.72 73%, 67 % ($14,119.19)
28 STRUCTURES TASK TOTAL | $1,056,197.00 $730,797.71 $108,657.77 $624,239.94 $325,399.29 B89% 76%) $231,132.96
2R1 SEEDING CA SUBTOTAL $836,732.00 $318,839.83 $249.01 $318,590.82 $517,892.17 38%)| 82% $446,989.24
2R2 {RRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0 00 0%, 0% $0.00
2R REVEGETATION TASK TOTAL $838,732.00 $318,839.83 $249.01 $318,600.82 $517,892.17 3894 0% - - $446,089.24
2T & 2CS TERRAGING/SPECIAL CASES $900,905.00 $195,467.15 $40,582.59 $154,884.56 $619,162.85 4% {$3.097,891.20)
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FEB., 1892

% OF REPORTED ESTIMATED

: TOTALCOST || PTD " ACTUAL ACTUAL REMAINING |ESTIMATE| % VARIANGE
WBS (D NO. WORK PACKAGE DESCRIPTION ... | ESTIMATE || ACTUALCOST | EQUIP CREDIT| CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
CONSTRUCTION TOTAL | $36,418,057.08 || $16,088,149.72 $2,813,764.06 | $14,066,382.66 $19,289,241.59 470 4096 $1,472,804.80

~ JACKPILE PROJEGT SUMMARY '

MANAGEMENT TOTAL $5,568,635.06 $2,244,116.19 N/A $2,244,116.19 $3,004,366.07 40% 41% $109,299.41
CONSTRUCTION TOTAL $36,418,057.08 $16,988,149.72 $2,813,764.06 | $14,174,385.66 $19,289,241.59 47 % 41% $1,472,804.80
GRAND TOTAL | $41,086,692.14 || $19,232,265.91 $2.813,764.06 | $16,418,501.85 $22,293,607.66 469 41%% $1,682,104.21

CONFIDENTIAL
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JACKPILE
PUS2 PROJ ECT TO DATE: SUMMARY 1
PY90 & 91
INTERIM
MOBILIZATION FEB., 1992
TOTAL PTD
AGTUAL COST | ACTUAL COST | ACTUALCOST | ACTUAL COST TOTAL COST
WBS ID NO, WORK PACKAGE DESCRIPTION PYS0 PYO1 PY92 PY90, 91 & 92 ESTIMATE
MGMT CA SUMMARY]
1P1 POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $24,354.09 $244,917.03 $904,998.00
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 [ $1,042,765.06 $0.00 $1,042,765.06 $1,006,614.00
1P POL MANAGEMENT TASK TOTAL $85,607.08 | $1,177.720.92 $24,354.09 $1,087,682.00 $1.011,612.00
1C1| CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $3,595 58 $751,317.67 $1,205,821.10
ic2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 $205,116.43 $200,018.90
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 $0.00 $2,500,000.00
ic CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $302,825 07 $3,505.58 $956,434.10 $3,905,840.00
1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $27,949.67 $2,244,116.19 $5,817,452.00
CONST CA SUMRY
2L1 LCC COSTS CA TOTAL $811,000.40 $0.00 ($5,744.08) $805,256.32 $810,300.00
2L2 LCC START-UP COSTS CA TOTAL $382.790.20 $119,306.00 $108,003.00 $610,099.20 $886,100.00
2L LCC ADMINISTRATION TASK TOTAL | $1,193,790.60 $119,306.00 $102,258 92 $1,415,3565 52 $1,696,400.00
2M1 MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $0.00 $440,076.57 $461,363.00
2M2 LAND SURVEY CA TOTAL $131,705.71 $129,867.63 $26,074.38 $287.647.72 $551,873.00
2M3 LCC TRAINING CATOTAL $135,461.50 $54,635.05 $15,224 88 $205,321.43 $486,228.00
2M MOBILIZATION TASK TOTAL $691,697.50 $200,048.96 $41,209.26 $933,045.72 $1,499,464.00
2E1 BACKFILLING CATOTAL | $3,104,841.60 | $1,757,541.35 $825,945.54 $5,688,328.49 $13,718,836.00
2E2 DUMP SLOPING CA TOTAL | $1,436,751.40 | $1,811,803.92 $247,330.45 $3,495,885.77 $7,564,988.00
2E3 COVER PLACEMENT CA TOTAL $194.07 | $3,432,344.30 $337,693.76 $3,770,232.13 $11,745,735.00
2E4 CONTAMINATED SOIL CA TOTAL $117,322.06 $240.979.58 $22,568.53 $380,870.17 $323,637.00
2E5 HIGHWALL CA TOTAL $58,321.27 $1,005.96 $0.00 $59,327.23 $396,732.00
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00
2E EARTHWORK TASK TOTAL | $4,717,430.40 | $7.243,675.11 | $1,433,538 28 $13,394,643.79 $33,749,928.00
251 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.15 $14,753.31 $128,147.00
252 PIT WATER CA TOTAL $388,455 50 $19,006.77 $4,188.50 $412,550.86 $416,990.00
253 SS DEMOLITION CA TOTAL $137,009.53 $22,829.59 $2,041.14 $161,880.26 $175,829.00
254 SS DECON CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $3,125.11 $141,613.28 $278,783.00
25 STRAUCTURES TASK TOTAL $610,082.79 $109,235 93 $11,478.99 $730,797.71 $999,749.00
2R1 SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $27,825.13 $318,839.83 $1,738,609.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $31,304.00 $250,710.70 $27.825.13 $318,839.83 $1,733,608.00
2T/S TERRACING/SPECIAL CASES $0.00 $0.00 $195,467.15 $195,467 15 $900,805.00
CONFIDENTIAL POL-EPA01-0010143



L 2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $1,811,867.73 $16,988,149.72 $46,204,210.00
JACKPILE PROJECT SUMMARY

1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $27,949.67 $2,244,116.19 $5,817,452.00

2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $1,811,867.73 $16,988,149.72 $46,204,210.00

GRAND TOTAL $7,979,925.82 $9,412,522.69 $1,839,817.40 $19,232,2685.91 $562,021,6862.00

CONFIDENTIAL
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FEB., 1992
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL HEMAINING |ESTIMATE % VARIANCE
WBS D NQ. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT| CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
POL MGMT
1P1LO1 PROJECT MANAGEMENT - PY20 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 779 100%] $0.00 |
1PI1LOTA PROJECT MANAGEMENT - PY91 $194,139.00 $134,955.86 $0.00 |  $134,955.86 $59,183.14 70%) 100%] $59,183.14
1P1L01B PROJECT MANAGEMENT - PY92 $193,172.00 $24,354.09 $0.00 $24,354.08 $168,817.91 13%) 169 $40,958.94 |
1P1LO1C $0.00 $0.00 $0.00 $0.00 $0.00 09 0 $0.00
1P1LO1D $0.00 $0.00 $0.00 $0.00 $0.00 0 0¢ $0.00
{ 1P | POLMANAGEMENT CATOTAL | $498,170.00 [[  $244.917.03 | $0.00 | $244,917.03 ][  $228,002.64 | 49%] 620 $100,142.08 |
AE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 |  $629,994.00 $0.00 100%) 100%] $0.00
1P2L02 PRIOR LEGAL EXPENSE $82,032.00 $82,032.00 $0.00 $82,032.00 $0.00 1009 1009 $0.00
1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 | $330,739.06 $0.00 1009 100%] $0.00
] P2 ] ENGINEERING CATOTAL | $1,042,765.06 [| $1,042,765.06 | $0.00 [ $1,042,765.06 [ $0.00 | 100%] 100%] $0.00 |
[tp ] POL MANAGEMENT TASK TOTAL | $1,540,835.06 || $1,287,682.08 | $0.00 | $1,287,682.09 [  $228,002.64 | 849 89%] $100,142.08 |
CcMC
1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PY90 & PY9|  $638,882.00 $581,416.36 $0.00 |  $581,416.36 $57,465.64 91%) 1009 $0.00
1C1L01B ENGINEERING SERVICES—PY92 $62,762.00 $642.75 $0.00 $642.75 $62,119.25 19 1%] ($1,513.00)
1C1L05B ENVIRONMENTAL MONITORING: PY92 $109,098.00 $2,952.83 $0.00 $2,952.83 $106,145.17 3% 3% $10,670.33
1C1L05 & 05A ENVIRONMENTAL MONITORING: PY90 & PYgt| — $216,939.10 $166,305.73 $0.00 | $166,305.73 $50,633.37 779 1009 $0.00
[ 1G1 [ CONSTRUCTION MANAGEMENT CATOTAL [ $1,027,681.10 [[  $751,317.67 | 3000 [ $751,317.67 [[  $276,363.43 | 73%] 74%] $9,157.33 |
INTERIM CMC
1C2L01 COMPLETE 1989 (CONST. MGMT.) $116,337.65 $115,775.00 $0.00 | $115,775.00 $0.00 100% 100%] $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 1009 100%) $0.00
1C2L03B COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 107%) 100%] $0.00
{ 162 | INTERIM CMC CATOTAL | $200,018.90 [[ $205,116.43 | $0.00 [ $205,116.43 [[ $0.00 | 103%] 103%] $0.00 |
CONTINGENCY
1C3Lo1 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 || $2,000,000.00 0% 0] $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 0%) 09 $0.00
1C3L03 PAGUATE REPAIR FUND $300,000.00
1C3 |[O-OP AGREEMENT CONTINGENCY CATOTAL | $2,800,000.00 $0.00 $0.00 $0.00 || $2,500,000.00 0% 0% $0.00 |
[e [CONSTRUCTION MANAGEMENT TASK TOTAL | $4,027,700.00 [~ $956,434.10 | $0.00 | $956,434.10 || $2,776,36343 [ 249 24%] $9,157.33 |
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FEB., 1992
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANCE

WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASHFLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
[ 1] MANAGEMENT TOTAL | $5,568,635.06 || §2,244,116.19 | $0.00 | $2,244,116.19 || $3,004,366.07 | 40%] 4104 $109,209.41 |
|LCC ADMIN

{21001 COMPLETE 1990 (LCC G&A) $810,300.00 [|  $811,000.40 $0.00 | $811,000.40 ]| $0.00 1009 10094 $0.00
[2L1LO2A LCC MARGIN-~REFUND FOR OVERRUNS $0.00 | ($5,744.08) $0.00 ($5,744.08)]| $5,744.08 0| 09 N/A
[ 2L1 | LCC GOSTSCATOTAL | $810,300.00 ||  $805,256.32 | $0.00 | $805,256.32 [ $5,744.08 | 99%] 10094 $0.00 |
2L2L01 COMPLETE 1990 (LCC MOB. G&A) $119,100.00 $89,400.00 $0.00 $89,400.00 $0.00 75%] 1009 $0.00
212102, 02A LCC INSURANGE: INTERIM, PY90, PY91 $291,000.00 $236,696.20 $0.00 | $236,696.20 $54,303.80 81% 100%) $0.00
2L2L02B LCC INSURANCE-PY92 $132,000.00 $108,003.00 $0.00 $0.00 $23,997.00 82%) 8206 $132,000.00
22103 COMPLETE 1990 (LCC ADMIN COSTS) $176,000 00 $176,000.00 $0.00 | $176,000.00 $0.00 100%] 100%) $0.00
[ 212 | LCC START-UPCOSTSCATOTAL | $718,100.00 [[  $610,099.20 | $0.00 | $502,096.20 ||  $78,300.80 | 85%] 86%] $132,000.00 |
l2L 1 LCC ADMINISTRATION TASK TOTAL | §1,528,400.00 ]| $1,415,355.52 | $0.00 | $1,307,352.52 [ $84,044.88 | 939 1009  $132,000.00 |
MOBILIZATION

2M1LO1 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2M1L0S COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 97 %) 10094| $0.00
2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 109%] 100%] $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 | $113,880.98 $0.00 117 100%] $0.00
2M1L08 COMPLETE 1990 (SHOPS) $192,210,00 $190,603.34 $0.00 [ $190,603.34 $0.00 99%) 10094 $0.00
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 51%) 1009 $0.00
[ 2M1 | MOBILIZATION CATOTAL | $444,617.00 [[  $440,076.57 | $50.52 | $440,026.05 || $0.00 | 99%] 9994 $0.00 |
LAND SURVEY

2M2N0Q1 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 $129,155.67 $0.00 112% 10004 $0.00
2M2501 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 | $126,762.76 $136,369.37 499 100%) $131,404.24
2M2J01 {LAND SURVEY JP AREA $266,165.00 $26,074.38 $568.18 | $25,506 20 $240,090 62 10% 16 $106,751.25

2M2 | LAND SURVEY CATOTAL |  $650,315.00 ||  $287,647.72 | $6,223.09 |  $281,424.63[|  $376,459.99 | 44%] 689 $238,155.49 |

TRAINING

2M3L01 COMPLETE 1990 (MOB. OP, TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $271,628.00 $190,096.55 $3,635.60 |  $186,460.95 $0.00 70%) 1009 $0.00
2M3L02B OPERATOR TRAINING-PY92 $90,000.00 $15,224.88 $0.00 $15,224.88 $74,775.12 179 69 ($163,748.00)|
[ 2M3 | LCC TRAINING CATOTAL | $361,628.00 || $205,321.43 | $3,635.60 |  $201,685.83 || $74,775.12 | 57 38 ($163,748.00)]
(2™ | MOBILIZATION TASK TOTAL | $1.456,560.00 [] $933,045.72] - $9,908.21 | $923,13651 ||  $451,235.11 | 6494 67%) $74,407 49 |
BACKFILLING

2E1NO1 COMPLETE 1990 (NP HAUL ROADS) [ $60,352.00 ]  $87,120.86 |  $12,184.44 | §74,93642 []  ($26,768.86)] 144%)| 10094 (§14,584.42)|
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FEB., 1992
% OF [REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING | ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COSTESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E1N02 HAUL TO NP PIT: NP-PS-17 $1,838,682.00 || $1,186,238.94 |  $288.214.26 |  $898,024 68 $652,443.06 65%) 10094 $452,361.32
2E1N03 COMPLETED 1990 (NP-PS-18) $1,313,140.00 || $1,056,227.81 | $222,620.62 |  $833,607.19 $256,912.19 80 10094} $204,800.00
2E1N04 COMPLETED 1990 (NP-PS-14) $413,123 00 $263,356.58 $30,389.74 | $232,966.84 $149,766.42 64 10094 $120,000.00
2E1N05 COMPLETED 1990 (NP-PS-15) $408,830.00 $276,495.74 $33,927.65 |  $242,568.09 $132,334.26 689%) 10094 $105,600.00
2E1N06 COMPLETED 1990 (NP-PS-16) $257,759 00 $210,848.58 $39,889.15 | $170,950.43 $46,910.42 82%] 100%) $0.00
2E1N07 COMPLETE 1990 (SP-PS-01) $1,616,72300 || $1,251,376.57 | $213,963.59 | $1,037,412.98 $365,346 43 7794 10094 $291,200.00
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0] 0% $0.00
2ETN10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $66,264.90 $9,653.05 $56,611.85 $35,802.10 65%) 100% $17,391.15
2E1N11 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560.64 $18,071.14 | $132,489.50 ($1.403.64) 10194 10094} ($14,403.50)
2E1IN12 COMPLETE 1990 (NP-WS-19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 3304 100%] $100,076.32
NP BACKFILLING SUBTOTAL | $6,308,226.00 || $4,596,807.30 | $868,913.64 | $3,727,893.66 || $1.711,418.70 73%] 74%  $1,262,440.87
2E1501 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 A7) 85%) $23,472.71
2E1S02 HAUL SP-PS-02 TO SP-OP-34 $120,303.99 $120,303.99 $22,894 92 $97,409.07 $0.00 10094 100%] ($2,647.08)
2E1503 SP-PS-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 100%] 100%] $0.00
SP BACKFILLING SUBTOTAL | $208,202.99 $208,793.74 $28,504.02 | $180,289.72 $46,297.25 100%, 96%) $20,825.63
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $108,772.00 $62,815.58 $11,902.36 $50,913.22 $45,956.42 5894 45%] ($4.368.49)
2E1J02 HAUL JP-PS—23 TO JP-OP-41 $223,098.00 $0.00 $0.00 $0.00 $223,098.00 0% 0% $0.00
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,094,608.00 $0.00 $0 00 $0.00 || $2,094,608.00 0%] 0% $0.00
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $518,425.00 $390,422.71 $87,16906 | $303,253 65 $128,002.29 75%] 10004 $215,171.35 |
2E1J06 HAUL JP-WO-10 TO JP-OP-41 $86.149.00 $114,668.21 $26,074.95 $88,593.26 ($28,519.21) 133%i 189  ($406,035.78)
2E1J07 HAUL JP-PS—27 TO JP-OP-41 $268,515.00 $83,717 94 $18,002.79 $65,715.15 $184,797.06 319 329 $63,155.16
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $485,748.00 $46,093.93 $10.102.93 $35,991.00 $439,654.07 99 0%4) $0.00
2E1J09 HAUL JP-WO-12 TO JP-OP-41 $3,041,178.00 $0.00 $0.00 $0.00 || $3.041,178.00 0% 0% $0.00
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 0%] 0% $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0 00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $112,682.00 $0.00 $0 00 $0 00 $112,682.00 0 0% $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $634,274.00 $185,009.08 $43,37691 |  $141,632.17 $449,264.92 29%) 12% ($545,994.08)
2E1J14 HAUL JP-WS-13/WO-20 TO JP-OP-42 $77.571.00 $0.00 $0.00 $0.00 $77,671.00 0%] 0% $0 00
2E1J15 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00 $0 00 $0 00 0%) 0N $0.00
JP BACKFILLING SUBTOTAL | $7,837,656.00 $882,727.45 |  $196.629.00 |  $686,098.45 ||  $6,954,928.55 1194 0%  (§678,071.84)
I 2E1 | BACKFILLING CA TOTAL [ $14,354,084.99 || $5.688,328.49 [ $1,094,046.66 | $4,594,281.83 ||  $8,712,64450 |  40%] 33%] $605,194.65 |
DUMP SLOPING
2E2N01 CUT BENCH NP-W0-01 $313,472.00 $0.00 $0.00 $0.00 $313,472.00 0%A] 0] $0.00
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP~PS-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 73% 100%] (835.289.59)
2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 819 10094 $1,829.25
2E2N04 COMPLETE 1990 (NP-WO-04) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 814 100% $0.00
2E2N05 CUT NP-WO-06 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 100%] 100%] $13,363.25
2E2NC6 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13,327.61 ($1,956.97) 1149 1009%) ($2.432.12)
2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 $8,720.30 $4,634.39 68%) 100%] $5,541.70
2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 65%) 100%] $0.00
NP DUMP SLOPING SUBTOTAL | $466,411.49 $101,711.31 $13,410.79 $88,300.52 $364,700.18 2294 18%] ($16,987.51)
[2E2501 COMPLETED 1990 (SP-WO-13A/WO-10) $156,202.00 $94,795.69 $6,964.98 $87,830.71 $61,406.31 614 100%) $48,000.00
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% OF REPORTED ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE

WBS ID NOC. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT | CASH FLOW I(COST ESTIMATE| SPENT { COMPLETE | AT COMPLETION
2E2802 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2503 CUT SP-WO-13B/WS-18A SLOPES $1,013,795.00 $1,050,177.34 $235,939.23 $814,238.11 ($36,382.34) 104%, 10094 ($11,628.11)
2E2S04 COMPLETE 1990 (SP-WQ-14) $54,671.00 $39,385.36 $5,621.00 $33,764.36 $15,285.64 72%| 10094 $0.00
2E2505 CUT SP-WS-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 100%, 100% $12,376.93
2E2S06 COMPLETED 1990 (SP-WS~18C/WT-19) $694,880.00 $594,655.55 $123,410.45 $471,245.10 $100,224.45 86%| 100%| $80,000.00
2E2S507 COMPLETED 1990 (SP-WT-03) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 71% 1009 $0.00
2E2S08A SP--OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 $164,988.99 $0.00 100% 10094 $44,656.48
2E2509 COMPLETE 1990 (SP-WO-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 69% 100% $0.00
2E2510 DELETED 1990 (SP-W5-06}) $0 00 $0.00 $0 00 $0.00 $0.00 0% 0% $0.00
2E2511 COMPLETE 1990 (SP-WT-19A) $36,843.00 $30,471.16 $419 64 $30,051.52 $6,371.84 83%) 100% $0.00
2E2512 COMPLETED 1990 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7,006.12 $37,181 33 $6,324.55 87 %) 100% $0 00
2E2513 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00 $0.00 $0 00 0% 0% $0.00
2E2514 BACKEFILL SP-OP-34 (D4 Waest) $49,995.00 $72,236.38 $12,291.70 $59,944.68 ($22,241.38) 144% 10094 ($9,949.68)
2E2515 COMPLETE 1990 (SP-WT-16/WT-37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,429.56 709 100%) $0.00
2E2516 BACKFILL SP-OP-34 (D4 East) $49,995.00 $97,278.62 $21,561.62 $75,716.90 ($47,283.52) 195%)| 10094 ($25,721.90)
2E2817 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954.96 $19.07 100%)| 1009 $9,040.04
2E2818 BACKFILL SP-OP-34 (SH-2) $49,995.00 $53,181.65 $11,775.07 $41,406.58 ($3,186.65) 106%) 10094 $8,588.42
2E2519 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080.00 $3,690.12 $530.73 $3,159.39 $1,389.88 73%) 100%)| $0.00

SP DUMP SLOPING SUBTOTAL | $2,570,414.47 $2,464,943.40 $497,828.88 | $1,967,114.52 $105,471.07 96%% 819 $155,362.18
2E2J01 CUT JP-WO-11 SLOPES $1,009,732.00 $157,434.08 $28,567.36 $128,866.72 $852,207.92 169%; 209% $365,398.40
2E2J02 CUT JP-WT-16D SLOPES $477,243.00 $0.00 $0.00 $0.00 $477,243.00 0% 0% $0.00
2E2J03 & 3A CUT JP-WS-17 SLOPES $2,239,392.00 $0.00 $0.00 $0.00 $2,239,392.00 0% 0% $0.00
2E2J04 CUT JP-PS-22 SLOPES $104,656.00 $0.00 $0.00 $0.00 $104,656.00 0% 0% $0.00
2E2J05 CUT JP-WO-72 SLOPES $11,160.00 $0.00 $0.00 $0.00 $11,160.00 Q% 0% $0.00
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% Q9% $0.00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0 00 $0.00 $0.00 $0 00 004 0% $0.00
2E2J12 CUT JP-WO-06 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J13 CUT JP-WS-08/12 SLOPES $107,508.00 $0.00 $0.00 $0.00 $107,508.00 0% 0% $0.00
2E2J14 CUT JP-WO-11 SLOPES $721,679.00 $334,673.65 $62,936.49 $271,737.16 $387,005.35 46%) 95%, $216,663.88
2E2J15 CUT JP-WS-15A/158 SLOPES $157,141.00 $65,451.37 $8,560.86 $46,890.51 $101,689.63 35%) 100%) $62,570.49
2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $5,518.00 $0.00 $0.00 $0.00 $5,518.00 0% 0% $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%, $0.00
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $7,172.00 $2,931.06 $544.81 $2,386.25 $4,240.94 41% 100% $4,785.75
2E2J21 CUT JP-WS-19A SLOPES $64,551.00 $38,009.61 $6,803.87 $31,205.74 $26,541.39 59%) 13% ($175,493.15)
2E2J22 CUT JP-WS-19B SLOPES $395,761.00 $241,599.30 $41,819 95 $199,779.35 $154,161.70 61%) 76%) $132,893.43
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
2E2J24 CUT JP-WO-66 SLOPES $258,203,00 $54,762.06 $9,797.45 $44,964.61 $203,440.94 21% 1004 $213,238.39
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J27 CUT JP-WO-18/668 SLOPES $100,412.00 $44,369.93 $8,070.04 $36,299.89 $56,042.07 44%) 100% $41,071.11
2E2J28 CUT JP-WO-18/66C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
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2E2J29 DELETED 1990 (JP-WO-03A) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J30 DELETED 1990 (JP-WO-03B) $0.00 $0.00 $0.00 $0.00 $0.00 oA 0 $0.00
2E2J31 CUT SLOPES JP-W0-04 $62,620.00 $0.00 $0.00 $0.00 $62,620.00 0 09 $0.00
2E2J32 CUT SLOPES JP-WO-04B $45,942.00 $0.00 $0.00 $0.00 $45,942.00 0¢ 0 $0.00
2E2J33 DELETED 1990 (JP-WO-05A) $0.00 $0.00 $0.00 $0.00 $0.00 0%l 0 $0.00
2E2J34 DELETED 1990 (JP-WO-05B) $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0N $0.00
JP DUMP SLOPING SUBTOTAL | $5,768,690.00 $929,231.06 |  $167,10083 | $762,130.23 [|  $4,839.458 94 16%) 16%] $861,128.30
N 2E2 | DUMP SLOPING CATOTAL | $8,805515.96 || $3.495.885.77 |  $678,340.50 | $2,817,545.27 [|  $5,309,630.19 | 400 36%] $999,502.97 |
COVER PLACEMENT
2E3N01 HAUL SOIL FROM NP-SB~61 TO NP-D8 $77,922.00 $63,344.99 $12,678.06 $50,666 93 $14,577.01 819 0%A] $0.00
2E3N02 HAUL SOIL FROM NP-SB-~26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 $141,709.52 ($4,317.04) 102% 10094 $20,787.48
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $51,363.00 $33,699.90 $6,896.74 $26,803.16 $17,663.10 66%) 0 $0.00
2E3N05 HAUL SOIL FROM NP-SB~27 TO NP-D6 $246,424.00 $194.07 $0.00 $194.07 $246,229.93 0% oA $0.00
2E3N06 HAUL SOIL FROM NP-SB~81 TO NP-D9 $45,045.00 $44,865.45 $9,417.00 $35,448.45 $179.55 100%) 10094} $9,596.55
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $123,332.06 $27,960.48 $95,371.58 $25913.94 83%) 10094 $9.211.42
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $112,434.42 $10,652.26 $101,882.16 $3,597.58 97N, 1009 ($20,573.16)
2E3N09 HAUL SOIL FROM SP-DN~61 TO NP-D3 $203,056.00 $199,073.84 $42,798.01 | $156,275.83 $3,982.16 98%) 100%) ($13,985.83)
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $232,064.00 $152,560.45 $34,067.07 | $118,493.38 $79,503.55 66% 100%] $44,123.62
2E3N11 HAUL SOIl. FROM SP-DN-61 TO NP-D10 $210,600.00 $0.00 $0.00 $0.00 $210,600.00 0% 0% $0.00
2E3N12 SOIL TO NP-D8 (BENCHES) $113,607.00 $0.00 $0.00 $0.00 $113,607.00 0% 0 $0.00
2E3N13 HAUL SHALE FROM NP-Ws-31 TO NP-D9 $73,235.00 $41.868.20 $7,894.30 $33,973.90 $31,366.80 57%] 100%4) $39.261.10
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 1009 1009 $11,382.07
2E3N15 SHALE BORROW TO NP-D5 $136,500.00 $100,723.15 $23,191.46 $77.531.69 $35,776.85 74% 100%] $58,968.31
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $51,948.00 $0.00 $0.00 $0.00 $51,948.00 0 0% $0.00
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $84,240.00 $0.00 $0.00 $0.00 $84,240.00 Qo 0% $0.00
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $83,873.00 $77,407.80 $15,259.07 $62,148.73 $6,465.20 9204 1009%) $15.197.27
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D2 $81,152.00 $77,163.57 $15,645.08 $61,508.49 $3,998.43 959 1009%) $12,619.51
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
NP COVER PLACEMENT SUBTOTAL { $2,183,274.13 || $1,257,942.07 | $258,172.12 | $999,769.95 $925,332 06 58%] 5204 $186,588.34
2E3801 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB|  $176,082.00 $42,362.82 $6,741.69 $35,621,13 $133,719.18 24% 100%) $88.375.87
2E3502 SOIL BORROW SP-WS~17(SP-D2)FROM SP-SB|  $135,933.00 $147,803.17 $30,438.88 |  $117,364.29 {$11.870.17) 109 1009%4) $18,568.71
2E3503 SOIL BORROW SP-D3 FROM SP-5B-44 $671,269.00 $206,210.99 $44,691.54 | $161,519.45 $465,058.01 319 100%] $509,749.55
2E3504 HAUL SOIL FROM SP~SB-42 TO §P-D4 $238,662.00 $233,615.42 $52,847.23 |  $180,768.19 $5,046.58 98%) 1009 $57,893.81
2E3505 HAUL SOIL FROM SP-SB-42 TO SP-D5 $133,454.00 $43,856.41 $9,476.24 $34,380.17 $89,597.59 339 48 $61,828.65
2E3506 HAUL SOIL FROM SP-SB-42 TO SP-D6 $164,704.00 $79,800.69 $16,488.41 $63,312.28 $84,903.31 48% 10094 $101,391.72
2E3807 HAUL SOIL FROM SP-SB-42 TO SP-D7 $300,498.00 $220,918.54 $51,097.28 |  $169,821.26 $79.579.46 74% 100% $100,808.74
2E3508 SOIL BORROW (D8) FROM SP-SB-44 $425,531.00 $374,859.91 $81,966 27 | $292,893.64 $50,671.09 88%) 100%) $132,637.36
2E3509 SOIL BORROW (D9) FROM SP-SB-42 $446,808.00 $312,735.22 $30,229.00 [ $232,506.22 $134,072.78 70%) 100%] $214,301.78
2E3510 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3511 SOIL BORROW (SP-D11) FROM SP-SB-42 $205,110.00 $236,109.02 $56,194.87 | $179,914.15 (§30,999.02) 115%) 1009 $25,195.85
2E3512 SOIL BORROW (SP-D12) FROM SP-SB-43 $275,568.00 $70,740.75 $13,352.44 $57,388.31 $204,827.25 26%) 50%] $160,791.38
2E3513 SOIL BORROW (SP-D18) FROM SP-5B-50 $262,362.00 $159,115.25 $25,778.20 | $133,337.05 $103,246.75 61 100%4) $129,024.95
2E3514 SHALE BORROW (SP-13A)FROM SP-WS-17 $26,370.00 $23,973.73 $4.603.27 $19,370.46 $2,396.27 91%, 100%] $6,999.54
CONFIDENTIAL POL-EPA01-0010150
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2E3515 SHALE BORROW (SP-13B)FROM SP-WS-17 $77.217.00 $0.00 $0.00 $0.00 $77,217.00 0% 0% $0.00
2E3516 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83,484.00 $55,408.25 $11,198.25 $44,210.00 $28,075.75 66% 1009 $32,636.00
2E3517 SHALE BORROW (SP-14) FROM SP-WS-07 $39,234.00 $32,170.93 $6,925.41 $25,245.52 $7,063.07 8294 1009 $13,988.48
2E3518 HAUL SHALE FROM SP-WS-07 TO SP-04 $190,818.00 $168,325.44 $21,841.37 $146,484.07 $22,492.56 88% 100094 $44,333.93

2E3519 HAUL SHALE FROM SP-WS-07 TO SP-D10 $14,368 00 $29,466.81 $6,594.24 $22,872.57 ($15,098.81) 205% 10094 ($10,300.57)
2E3S20 HAUL SHALE FROM SP-WS-07 TO SP-38 $14,947.00 $34,876.68 $7,376.80 $27,499.88 ($19,929.68) 233% 1009%y ($16,005.88)
2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15,269.12 ($10,707.32) 151%; 10094 $3,996.88
SP COVER PLACEMENT SUBTOTAL | $3,903,562.00 $2,504,200.35 $544,422.59 | $1,959,777.76 $1,399,361.65 64% 8694, $1,676,216.75
2E3J01 HAUL SO!L FROM JP-SB-53 TO D4 $408,704.00 $26.40 $0.00 $26.40 $408,677.60 09% 004 $0.00
2E3J02 HAUL 8QIL FROM JP-5B-53 TO D5 $243,698.00 $0.00 $0.00 $0.00 $243,698.00 09% 0% $0.00
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00 $0.00 $0.00 09 04 $0.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0 00 $0.00 $0.00 $0.00 $0.00 0% 004 $0.00
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 $0 00 $0.00 094 004 $0.00
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 09 Q9 $0.00
2E3J08 HAUL SOIL FROM JP-5B-64 TO D7 $0 00 $0.00 $0.00 $0.00 $0.00 094 09% $0.00
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E3J11 HAUL SOiL FROM JP-5B-54 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 0% 004 $0.00
2E3J12 HAUL SOIL FROM JP-58B~54 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 0% 004 $0.00
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E3J18 SOIL COVER FOR H~1 MINE AREA $14,640.00 $8,063.31 $1,575.77 $6,487.54 $6,576.69 559 10094 $8,152.46
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 094 09 $0.00
2E3J17 DELETED 1990 (JP-5B-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 004 00 $0.00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 09 0%, $0.00
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0 00 $0.00 $0.00 $0 00 0% [ $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 004 Qo $0 00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 004 0%, $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00 $0.00 $0.00 0%} 0% $0.00
2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E3J26 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 004 0% $0.00
2E3J27 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0 00 Qo 0%, $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
| JP COVER PLACEMENT SUBTOTAL | $667,042.00 $8,089.71 $1,575.77 $6.513.94 $658,952.29 194 1% $8,152.46

[ 2E3] COVER PLACEMENT CATOTAL | $6,753,878.13|] $3,770,232.13]  $804,170.48 | $2,966,061.65 ||  $2,983,646.00 | 569 61%4]  $1,870,957.55 |

CONTAM SOIL EXV

2E4ANO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 84% 9094 $21,273.69
2E4NO1A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 100%| 100%, $10,453.17
2E4ANO1B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232.58 $121.28 100%; 1009%, $10,367.42
NP CONTAMINATED SOIL SUBTOTAL $197,504.00 $180,615.53 $41,405.64 $139,209.89 $16,888.47 9104 0%y $42,094.28

[2E4SO1 FM SP-CS-27/28/31/33/53 TO SP-QOP-34 $162,633.00 $123,375.73 $26,273.15 $97,102.58 $39,257.27 76% 80% ($19,764.22)
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FEB., 1992
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING | ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW | COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 094} 0% $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
2E4507 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $11,432.00 $23,146.83 $5,917.38 $17,229.45 (311,714.83) 20294 100% ($8,940.45)
SP CONTAMINATED SOIL SUBTOTAL | $174,065.00 $146,522.56 $32,190.53 |  $114,332.03 $27,542.44 84%) 50 ($28,704.68)
2E4J01 HAUL CS FROM JP-CS5-36 TO JP-OP-41 $42,183.00 $52,328.78 $5,978.62 $46,350.16 ($10,145.78) 1249 85%) ($12,346.60)
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $11,115.00 $0.00 $0.00 $0.00 $11,115.00 094 0% $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%A $0.00
2E4J04 HAUL GS FROM JP-CS-39 TO JP-OP-42 $7.172.00 $1,403.30 $142.91 $1,260.39 $5,768.70 20%) 5094 $4,651.22
JP CONTAMINATED SOIL SUBTOTAL $60,470.00 $53,732.08 $6,121.53 $47,610.55 $6,737.92 899%) 70%) ($7,695.38)
2E4 | CONTAMINATED SOILCATOTAL |  $432,03900 [|  $380,870.17 |  $79,717.70 [  $301,152.47 || $51,168.83 | 884 718 $5,694.22 |
HIGHWALL BECLAM
2E5NO1 TRIM NP HIGHWALLS $78,967.00 $1,005.86 $190.14 $815.82 $77,961.04 194) 100%) $64,287.18
2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 0% 100%] $61,249.00
NP HIGHWALL SUBTOTAL |  $141,229.00 $1,005.96 $190.14 $815.82 $140,223.04 1% 100%] $125,536.18
2E5501 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 389%4) 100%) $34,022.36
2E5502 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 39%) 100%) $45,058.37
SP HIGHWALL SUBTOTAL | $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 38% 100 $79,080.73
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094 $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
{ 2E5 | HIGHWALLCATOTAL |  $203745.00 []  $59,327.23 | $190.14 |  $50,137.09 [[  $234.417.77 | 2004] 66%] $204,616.91 |
EBOSION CONTROL
2EBNOT1 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0A] $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 09 0%)| $0.00
2E6XO1 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0%4) 0% $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
[ 2E6 | EROSION CONTROL CA TOTAL | $0.00 ]] $0.00 | $0.00 | $0.00 [] $0.00 | 0%Af oA $0.00 |
[2E | EARTHWORK TASK TOTAL | $30,639.263.08 [[ $13,394,643.79 | $2,656,465.48 | $10,738,178.31 || $17.291,507.29 | 429 400 §3,685,986.31 |
UG ENTRIES ABAN
2S1NO1 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL | $0.00 [] $0.00 | $0.00 | $0.00 [] $0.00 | 0o4] 100%] $0.00 |
[251501 |SEAL P-13 ADIT i $0.00 ]| $0.00 | $0.00 | $0.00 [] $0.00 | 0o 100%] $0.00 |
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FEB., 1992
% OF [REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING | ESTIMATE % VARIANCE
WBS D NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASHFLOW |{COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
251502 SEAL P-10 DECLINE $15,755.00 $1,929.88 $281.22 $1,648.66 $13,825.12 129 o) $0.00
251503 COMPLETE 1990 (H-1 ADIT) $10,802.00 $734.25 $58.18 $676.07 $10,167.75 7% 10094} $10,225.93
251504 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 21%) 100%) $28,942.27
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00
SP UG ENTRIES ABANDON SUBTOTAL $83,297.00 $14,488.86 $349.40 $14,139.46 $68,808.14 17%] 3204) $39,168.20
251J01 SEAL JP-8S-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 0% 0% $0.00
251402 SEAL JP-PS-46 ENTRIES $2,748.00 $264.45 $10.33 $254.12 $2,483.55 1094y 0% $0.00
JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $264.45 $10.33 $254.12 $5,231.55 5%] 59 $0.00
I 251 | UG ENTRIESABANDONCATOTAL |  $88,793.00 ||  $14,753.31 | $359.73 |  $14,393.58 [] $74,039.69 | 174 2994] $39,168.20 |
PIT WATER
252N01 COMPLETE 1990 (NP PIT) $141,666.00 $161,935.47 $36,761.23 $125,174.24 ($20,269.47) 114%) 100% $16,491.76
252501 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 |  $104,418.68 ($34,235.26) 136%) 100%) ($12,033.68)
252J01/01A DISPOSE OF JP WATER-PY91 & PY92 $362,808.00 $122,460.13 $36,773.93 $85,686.20 $240,347.87 34%) 66%) $216,639.42
282 PIT WATER CA TOTAL $598,394.00 $412,550.86 $97,271.74 $315,279.12 $185,843.14 69%) 844 $221,097.50
SURF STRUG DEM
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $2,947.00 $1,172.41 $0.00 $1,172.41 $1,774.59 40%) 100% $1,774.59
253501 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $48,510.07 $2,490.72 $46,019.35 $9,385.93 84%A 90%4] $6,763.39
253401 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,197.78 $3,997.02 |  $108,200.76 $2,788.22 984 95% ($23,551.54)
253 SSDEMOLITION CATOTAL | $175,829.00 $161,880.26 $6,487.74 | $155,392.52 $13,948.74 92%) 8194 ($15,013.56)
SURF STRC DECOM
284XY NOT ASSIGNED $0.00 $0.00 $0.00 $0.00 $0.00 0%A] 0% $0.00
254 SS DECOM CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
PERM STRUC
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:N $0.00 $0.00 $0.00 $0.00 $0.00 09 0A $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0 00 0% 04| $0.00
255501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0%) 09%) $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0%) $0.00
255J01 CONSTRUCT PERMANENT ACCESS ROADS: J $41,616.00 $0.00 $0.00 $0.00 $41,616.00 09 0% $0.00
25502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
JP STRUGTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0% 09%) $0.00
[2s5J09 CONSTRUCT PERMANENT FENCES: ALL AREA|  $151,565.00 $141,613.28 $2,438.56 |  $139.174.72 $9,951.72 93%) 849%) ($14,119.19)
ALL STRUCTURES SUBTOTAL |  $151,565.00 $141,613.28 $2,438.56 |  $139,174.72 $9,951.72 939 849 ($14,119.19)
[ 285 | PERMANENT STRUCTURES CATOTAL |  $193,181.00 [ $141,613.28 | $2,438.56 | $139,174.72 || $51,567.72 | 73%] 67% ($14.118.19)]
[2s~ ] STRUCTURES TASK TOTAL | $1,056,197.00 [1 $730,797.71 [  $106,557,77 | $624,239.94 [|  $325399.20 | 69%] 76%)| $231,132.96 |
SEEDBEDS
2R1NO1 PREPARE BED & SEED NP FLAT AREAS [ $137.966.00 [ $137,691.26 | $8.24 |  $137,683.02 || $274.74 | 100%] 90| ($15.015.13)}
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FEB., 1992
% OF [REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE; SPENT | COMPLETE | AT COMPLETION
2R1NO2 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $52,417.41 $0.00 $52,417.41 $29,926.59 64%) 20%) $24,102.43
NP SEEDING SUBTOTAL | $220,310.00 $190,108.67 $8.24 | $190,100.43 $30,201.33 869 80%) $9,087.30
2R1S01 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $68,864.76 $173.15 $68,691.61 $294,593.24 19%] 66% $259,379.80
2R1502 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $14,710.70 $67.62 $14,643.08 $183,336.30 7% 50 $168,760.84
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,155.70 $9,761.30 8294 100%] $9,761.30
SP SEEDING SUBTOTAL | $616,422.00 $128,731.16 $240.77 | $128,490.39 $487,690.84 2104 729%) $437,901.94
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0% oA $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
f 2R1 | SEEDING CA SUBTOTAL |~ $836,732.00 ||  $318,839.83 | $249.01 [ $318,500.82 [ $517,892.17 | 3894 8294 $446,989.24 |
IRRIGATION
2R2N01 DELETED 1990 {IRRIGATION) | 0.00 [] $0.00 | $0.00 | $0.00 [| $0.00 | 00A] o] $0.00 |
[2R2501 [DELETED 1990 (IRRIGATION) i $0.00 ] $0.00 | $0.00 | $0.00 [ $0.00 | 0] 0% $0.00 |
f2R2401 [DELETED 1990 (IRRIGATION) | $0.00 || $0.00 | $0.00 | $0.00 || $0.00 | 0 20 $0.00 |
[ 2R2 | IRRIGATION CA SUBTOTAL | $0.00 || $0.00 | $0.00 | $0.00 ] $0.00 | 094 0] $0.00 |
[zR ] REVEGETATION TASK TOTAL |  $836.732.00 ]|  $318,839.83 | $249.01 | $318,500.82|]  $517.892.17 | 3894 0] $446,989.24 |
TERRACING
2T1NO1 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 094) 0] $0.00
2T1S01 TERRACING SP AREA: 19100 LF $81,175.00 $0.00 $0.00 $0.00 $81,175.00 0%) 09 $0.00
2T1J01 TERRACING JP AREA : 29000 LF $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
271 | TERAACING CA SUBTOTAL $86,275.00 $0.00 $0.00 $0.00 $86,275.00 0% 0% $0.00
SPECIAL CASES
272501 CUT SP-SW-06 SLOPES - OAK CANYON $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
272J01 CUT JP-WS-01 SLOPES - GAVILAN $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2T2J02 CUT JP-WO-14 SLOPES - RIO MOQUINO $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
272J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00 $0.00 094 0%A $0.00
2T2NO1 CUT NP-WO-01 BENCHES--RIO MOQUINO $814,630.00 $195,467.15 $40,582.59 |  $154,884.56 $619,162.85 24%) 5%  ($3.097,691.20)
272 | SPECIAL CA SUBTOTAL $814,630.00 $195,467.15 $40,582.50 | $154,884.56 $619,162.85 249 0% ($3,097.691.20)
(2T "] TERRACING/SPECIAL TASK ] $900,905.00 || "$195467.15|  $40,582.50 | $154,884.56 ||  $705,437.85 | 22%] 4% ($3.097,691.20)]
[ 2] CONSTRUCTION TOTAL [ $36,418,057.08 || $16,988,149.72 | $2,813,764.06 | $14,066,382.66 || $19,375,516.59 | 4794 4004 §1,472,804.80 |
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JACKPILE
PU92 PROJECT TO DATE: SUMMARY 2
PY90 & 91 (ACTUALS INCLUDED IN PY92)
INTERIM
MOBILIZATION
‘ YTD YTD ACTUAL YTD ACTUAL -
WBS 1D NO, WORK PACKAGE DESCRIPTION ‘ ACTUAL COST | EQUIP CREDIT CASH FLOW |
MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $24,354.09 $0.00 $24,354.09
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00
1P POL MANAGEMENT TASK TOTAL $24,354.09 $0.00 $24,354.09
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $3,177.76 $0.00 $3,177.76
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL $3,177.76 $0.00 . $3,177,76
1 MANAGEMENT TOTAL $27,531.85 $0.00 $27,531.85
CONST CA SUMRY
2L1 LCC COSTS CATOTAL ($5,744.08) $0.00 ($5,744.08)
212 LCC START-UP COSTS CATOTAL $108,003.00 $0.00 $108,003.00
2L oo LCC ADMINISTBATION TASK TOTAL |- $102,258,92 - $0.00 - $102,258 92
2M1 MOBILIZATION CA TOTAL $0.00 $0.00 $0.00
2M2 LAND SURVEY CA TOTAL $26,074.38 $568.18 $25,506.20
2M3 LCC TRAINING CA TOTAL $15,224.88 $0.00 $15,224.88
2M MOBILIZATION TASK TOTAL $41,290.26 $568.18 . $40,731.08
2E1 BACKFILLING CA TOTAL $825,945.54 $170,926.07 $655,019,47
2E2 DUMP SLOPING CA TOTAL $247,330.45 $38,147.38 $209,183.07
2E3 COVER PLACEMENT CA TOTAL $337,693.76 $48,565.72 $289,128.04
2E4 CONTAMINATED SOIL CATOTAL $22,568.53 $5,143.19 $17,425.34
2ES HIGHWALL CA TOTAL $0.00 $0.00 $0.00
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00
2E B EARTHWORK TASK TOTAL $1,433,538.28 $262,782.38 $1,170,755.92
281 UG ENTRIES ABANDON CA TOTAL $2,124.15 $289.91 $1,834.24
252 PIT WATER CATOTAL $4,188.59 $75.44 $4,113.15
283 SS DEMOLITION CA TOTAL $2,041.14 $40.79 $2,000.35
284 SS DECON CATOTAL $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $3,125.11 $64.15 $3,0680.96
28 STRUCTURES TASKTOTAL | - $11,478.99 - $470.29 . $11,008.70
2R1 SEEDING CA SUBTOTAL $27,825.13 $123.13 $27,702.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00
2R - REVEGETATION TASK TOTAL . $27.825.13 - $12313 - $27,702.00
2T/28 | - : TERRACING/SPECIAL CASES $195,4687,15 § | $40,582.59 - $40,682,59
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DETAIL FOR PY92

FEB., 1992
_PYa2 ACTUAL . AGTUAL

WBS ID NO. WORK PACKAGE DESCRIPTION AGTUAL COST | EQUIPCREDIT | CASH FLOW

2 CONSTRUCTION TOTAL $1,811,867.73 $304,526.55 $1,393,039.21
JACKPILE PROJECT SUMMARY

1 MANAGEMENT TOTAL $27.631.85 N/A $27,5631.85
2 CONSTRUCTION TOTAL $1,811,867.73 $304,528.55 $1,507,341.18
GRAND TOTAL $1,839,399.68 - $304,528.668 $1,634,873.03
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FEB., 1992
PY92 ACTUAL ACTUAL
wBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUJP CREDIT | CASH FLOW
POL MGMT
1P1L01 PROJECT MANAGEMENT ~ PY8Q $0.00 $0.00 $0.00
1P1LO1A PROJECT MANAGEMENT - PY91 $0.00 $0.00 $0.00
1P1LO1B PROJECT MANAGEMENT - PY92 $24,354.09 $0.00 $24,354.09
1P1LO1C $0.00 $0.00 $0.00
1P1LO1D $0.00 $0.00 $0.00
[1P1 [POL MANAGEMENT CA TOTAL | $24,354.09 | $0.00 | $24,354.09 |
NE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00
1P2L02 PRIOR LEGAL EXPENSE $0.00 $0.00 $0.00
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00
{1P2 |ENGINEERING CA TOTAL | $0.00 | $0.00] $0.00 |
[1P __ [POL MANAGEMENT TASK TOTAL [ $24,354.09 | $0.00 | $24,354.09 |
CMC
1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00
1C1L01B ENGINEERING SERVICES—PY82 $224.93 $0.00 $224.93
1C1L05B ENVIRONMENTAL MONITORING: PY92 $2,952.83 $0.00 $2,952.83
1C1L05 & 05A ENVIRONMENTAL MONITORING: PY90 & PY91 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00
fic1 [CONSTRUCTION MANAGEMENT CA TOTAL | $3,177.76 | $0.00 [ $3,177.76 |
INTERIM CMC
1C2L01 COMPLETE 1989 (CONST. MGMT) $0.00 $0.00 $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00
1C2L03B COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00
[1c2 [INTERIM CMC CA TOTAL I $0.00 | $0.00 | $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3L03 PAGUATE REPAIR FUND $0.00
[ica JGO-OP AGREEMENT CONTINGENCY CA TOTA] $0.00 | $0.00 | $0.00 |
[c [CONSTRUGTION MANAGEMENT TASK TOTAL | $3,177.76 | $0.00 | $3,177.76 |
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FEB., 1992
PY92 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPGREDIT | CASH FLOW
[ [MANAGEMENT TOTAL [ $27531.85] $000 | $27,531.85 |
LCGC ADMIN
2L1L01 COMPLETE 1990 (LCC G&A) $0.00 $0.00 $0.00
2L1L02A LCC MARGIN--REFUND FOR OVERRUNS ($5,744.08) $0.00 ($5,744.08)
{2L1 [LCC COSTS CA TOTAL [ ($5.744.08)] $0.00 | ($5,744.08)]
212101 COMPLETE 1990 (LCC MOB. G&A) $0.00 $0.00 $0.00
212102, 02A LCC INSURANCE: INTERIM, PY90, PY81 $0.00 $0.00 $0.00
221028 LCC INSURANCE-PY92 $108,003.00 $0.00 $108,003.00
21.2L03 COMPLETE 1990 (LCC ADMIN COSTS) $0.00 $0.00 $0.00
[2L2 |LCC START-UP COSTS CA TOTAL [ $108,003.00 | $0.00 | $108,003.00 |
[2C [LCC ADMINISTRATION TASK TOTAL {  $102,258.92 ] $0.00 | $102,258.92 |
MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0 00
2M1L08 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00
2M1X01 BARRICADING ROAD GLOSURE $0.00 $0.00 $0.00
[2m1 [MOBILIZATION CA TOTAL | $0.00 | $0.00 | $0.00 |
LAND SURVEY
2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00
2M2501 LAND SURVEY SP AREA $0.00 $0.00 $0.00
2M2J01 LAND SURVEY JP AREA $26,074 38 $568.18 $25,606.20
$0.00 $0.00 $0.00
[2m2 [LAND SURVEY CA TOTAL ] $26,074.38 | $568.18 | $25,506.20 |
TRAINING
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00
2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $0.00 $0.00 $0.00 |
2M3L028 OPERATOR TRAINING-PY92 $15,224.88 $0.00 $15,224.88
[2m3 [LCG TRAINING CA TOTAL I $15,224.88 | $0.00 | $15,224.88 |
Y |MOBILIZATION TASK TOTAL I $41,299.26 | $568.18 | $40,731,08 |
BACKFILLING
2E1NO1 COMPLETE 1990 (NP HAUL ROADS) 1 $0.00 | $0.00 | $0.00 |
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WBS D NO. WORK PAGKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | CASH FLOW
2E1NO2 HAUL TO NP PIT: NP-PS-17 $60,443.07 $0.00 $60,443.07
2E1NO3 COMPLETED 1990 (NP-PS-18) $0.00 $0.00 $0.00
2E1NO4 COMPLETED 1990 (NP-P5-14) $0.00 $0.00 $0.00
2E1NO5 COMPLETED 1990 (NP-PS~15) $0.00 $0.00 $0.00
2E1N06 COMPLETED 1990 (NP-PS-16) $0.00 $0.00 $0.00
2E1NO7 COMPLETE 1990 (SP-PS-01) $0.00 $0.00 $0.00
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1NOg NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $9.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $3,802.10 $0.00 $3,802.10
2ETNTY COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00
2EIN12 COMPLETE 1990 (NP-W5-19) $0.00 $0.00 $0.00
NP BACKFILLING SUBTOTAL $64,245.17 $0.00 $64,245.17
2E1501 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00
2E1502 HAUL SP-PS-02 TO SP-OP-34 $0.00 $0.00 $0.00
2E1503 SP-PS-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00
SP BACKFILLING SUBTOTAL $0 00 $0.00 $0.00
2E1J01 CONSTRUCGT JP HAUL ROADS & RAMPS $24,910.58 $4,633.74 $20,276.84
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J03 HAUL JP-P5-24 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J04 HAUL JP-PS-25 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $307,300.63 $68,734.75 $238,565.88
2E1J06 HAUL JP-WO-10 TO JP-OP-41 $114,668.21 $26,074.95 $88,593.26
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $83,717.94 $18,002.79 $65,715.15
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $46,093.93 $10,102.93 $35,991.00
2E1J09 HAUL JP-WO-12 TO JP-OP-41 $0.00 $0.00 $0.00
2E1410 HAUL JP-W5-08 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J12 HAUL JP-WO~71 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J13 HAUL JP~-WO-03 TO JP-OP-41 $185,009.08 $43,376.91 $141,632.17
2E1J14 HAUL JP-WS-13/WO-20 TO JP-OP-42 $0.00 $0.00 $0.00
2E1J15 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
JP BACKFILLING SUBTOTAL $761,700.37 $170,926.07 $590,774.30
[2E1 ']BACKFILLING CA TOTAL $825,945.54 |  $170,926.07 | $655,019.47 |
DUMP SLOPING
2E2N01 CUT BENCH NP-W0-01 $0.00 $0.00 $0.00
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-P5-17) $6,975.48 $0.00 $6,975.48
2E2N03 CUT NP-WS-03 SLOPES $4,862.35 $0.00 $4,862.35
2E2N04 COMPLETE 1990 (NP-WO-04) $0.00 $0.00 $0.00
2E2N05 CUT NP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00
2E2N07 REGRADE NP-DN-22 $1,956.97 $0.00 $1,956.87
2E2N08 CUT NP-WM-12 SLOPES $4,634.39 $0.00 $4,634.39
2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00
NP DUMP SLOPING SUBTOTAL $18,429.19 $0.00 $18,429.19
[2E2501 COMPLETED 1990 (SP-WO-13A/WO~10) $0.00 $0.00 $0.00
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WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
2E2802 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00
2E2S03 CUT SP-WO-13B/WS-18A SLOPES $0.00 $0.00 $0.00
2E2504 COMPLETE 1990 (SP-WO-14) $0.00 $0.00 $0.00
2E2505 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00
2E2508 COMPLETED 1990 (SP-WS-18C/WT-19) $0.00 $0.00 $0.00
2E2807 COMPLETED 1990 (SP-WT-03) $0.00 $0.00 $0.00
2E2S08A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00
2E2S509 COMPLETE 1990 (SP-WQ-38) $0.00 $0.00 $0.00
2E2510 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00
2E2511 COMPLETE 1990 (SP-WT-194A) $6,371.85 $0.00 $6,371.85
2E2812 COMPLETED 1980 (SP-WM-12/WS-11) $0.00 $0.00 $0.00
2E2S513 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00
2E2514 BACKFILL SP-OP-34 (D4 Wast) $0.00 $0.00 $0.00
2E2815 COMPLETE 1990 (SP-WT-16/WT-37) $0.00 $0.00 $0.00
2E2516 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00
2E2517 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00
2E2S18 BACKEFILL SP-OP-34 (SH-2) $0.00 $0.00 $0.00
2E2519 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0.00 $0.00 $0.00

SP DUMP SLOPING SUBTOTAL $6,371.85 $0.00 $6,371.85
2E2J01 CUT JP-WO-11 SLOPES $157,434.08 $28,567.36 $128,866.72
2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00
2E2J03 & 3A CUT JP-WS-17 SLOPES $0.00 $0.00 $0.00
2E2J04 CUT JP-PS-22 SLOPES $0.00 $0.00 $0.00
2E2J05 CUT JP-WOQ-72 SLOPES $0.00 $0.00 $0.00
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00
2E2J08 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0.00 $0.00
2E2J12 CUT JP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2J13 CUT JP-WS-08/12 SLOPES $0.00 $0.00 $0.00
2E2J14 CUT JP-WO-11 SLOPES $17.59 $0.00 $17.59
2E2J15 CUT JP-WS-15A/15B SLOPES $9,689.63 $0.00 $9,689.63
2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THISWBS # $0.00 $0.00 $0.00
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $0.00 $0.00 $0.00
2E2J21 CUT JP-WS-19A SLOPES $38,009.61 $6,803.87 $31,205.74
2E2J22 CUT JP-W5-19B SLOPES $17,378.50 $2,776.15 $14,602.35
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00
2E2J24 CUT JP-WO-66 SLOPES $0.00 $0.00 $0.00
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $0.00 $0.00 $0.00
2E2J27 CUT JP-WO-18/86B SLOPES $0.00 $0.00 $0.00
2E2J28 CUT JP-WO-18/66C SLOPES $0.00 $0.00 $0.00
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WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | CASHFLOW
2E2J29 DELETED 1990 (JP-WO-03A) $0.00 $0.00 $0.00
2E2J30 DELETED 1990 (JP-WO-03B) $0.00 $0.00 $0.00
2E2J31 CUT SLOPES JP-W0-04 $0.00 $0.00 $0.00
2E2J32 CUT SLOPES JP-WO-04B $0.00 $0.00 $0.00
2E2J33 DELETED 1990 (JP-WO-05A) $0.00 $0.00 $0.00
2E2434 DELETED 1990 (JP-WO-05B) $0.00 $0.00 $0.00
JP DUMP SLOPING SUBTOTAL $222,520.41 $38,147.38 $184,382.03

[2E2 |DUMP SLOPING CA TOTAL $247,330.45 | $38,147.38 $209,183.07 |
COVER PLACEMEN

2E3NO1 HAUL SOIL FROM NP-SB-81 TO NP-D8 $63,344.99 $12,678.06 $50,666.93
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $0.00 $0.00 $0.00
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $0.00 $0.00 $0.00
2E3N04 HAUL SOIL. FROM NP-SB-27 TO NP-Dg $33,699.90 $6.896.74 $26,803.16
2E3NO5 HAUL SOIL FROM NP-SB-27 TO NP-D6 $0.00 $0.00 $0.00
2E3N06 HAUL SOIL FROM NP-5B-81 T NP-D9 $44,865.45 $9,417.00 $35,448.45
2E3NO7 HAUL SOIL FROM SP-DN-61 TO NP-D4 $2,000.00 $0.00 $2,000.00
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $3,507.58 $0.00 $3,597.58
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D3 $3,982.15 $0.00 $3,982.15
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $7,503.56 $0.00 $7,503.56
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $0.00 $0.00 $0.00
2E3N12 SOIL TO NP-D8 (BENCHES) $0.00 $0.00 $0.00
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $15,844.33 $3,161.89 $12.682.44
2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00
2E3N15 SHALE BORROW TO NP-D5 $3,776.85 $0.00 $3,776.85
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $0.00 $0.00 $0.00
2E3N17 HAUL SHALE FROM NP-W5-31 TO NP-D10 $0.00 $0.00 $0.00
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $6,465.20 $0.00 $6,465.20
2E3N19 HAUL SHALE FAROM NP-W5-03 TO NP-D2 $3,998.43 $0.00 $3,998.43
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0 00 $0.00 $0.00

NP COVER PLACEMENT SUBTOTAL $189,078.44 $32,153.69 $156,924.75

2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $13,719.18 $0.00 $13,719.18
2E3502 SOIL BORROW SP-WS-17(SP~D2)FROM SP-S $0.00 $0.00 $0.00
2E3503 SOIL BORROW SP-D3 FROM SP-SB~44 $0.00 $0.00 $0.00
2E3504 HAUL SOIL FROM SP-5B-42 TO SP-D4 $0.00 $0.00 $0.00
2E3505 HAUL SOIL FROM SP-SB-42 TO SP-D5 $28.48 $0.00 $28.48
2E3506 HAUL SOIL FROM SP-5B-42 TO SP-D6 $25,909.23 $5,180.81 $20,728.42
2E3807 HAUL SOIL FROM SP-SB-42 TO SP-D7 $0.00 $0.00 $0.00
2E3508 SOIL BORROW (D8) FROM SP~SB-44 $6,671.08 $0.00 $6,671.08
2E3509 SOIL BORROW (Dg) FROM SP~SB—42 $14,072.78 $0.00 $14,072.78
2E3510 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00
2E3S11 SOIL BORROW (SP-D11) FROM SP-$B-42 $111.46 $0.00 $111.46
2E3S12 SOIL BORROW (SP-D12) FROM SP-5B-43 $60,802.32 $11,231.22 $49,571.10
2E3513 SOIL BORROW (SP-D1B) FROM SP-SB-50 $11,246.76 $0.00 $11,246.76
2E3514 SHALE BORROW (SP-13A)FROM SP~WS-17 $2,396.27 $0.00 $2,396.27
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2E3515 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00
2E3516 SHALE BORROW SP-PS-01 FROM SP-WS-07 $4,075.74 $0.00 $4,075.74
2E3S17 SHALE BORROW (SP-14) FROM SP-W8-07 $7,063.07 $0.00 $7,063.07
2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-04 $2,492.55 $0.00 $2,492.55
2E3519 HAUL SHALE FROM SP-W5-07 TO SP-D10 $0.00 $0.00 $0.00
2E3520 HAUL SHALE FROM SP-WS-07 TO SP-38 $0.00 $0.00 $0.00
2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 $0.00 $0.00 $0.00
SP COVER PLACEMENT SUBTOTAL $148,588.92 $16,412.03 $132,176.89
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $26.40 $0.00 $26.40
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $0.00 $0.00 $0.00
2E3J03 HAUL SOIL FROM JP-5B-53 TO D6 $0.00 $0.00 $0 00
2E3J04 HAUL SOIL FROM JP-5B-53 TO DSA $0.00 $0.00 $0.00
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00
2E3412 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J14 DELETED 1990 (JP~-SB-54) $0.00 $0.00 $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00
2E3J19 HAUL SHALE FROM JP-WS~15TO D1 $0.00 $0.00 $0.00
2E3J20 HAUL SHALE FROM JP-WS-15TO D2 $0 00 $0.00 $0.00
2E3J21 HAUL SHALE FROM JP-W5-15 TO D7 $0.00 $0.00 $0.00
2E3J22 HAUL SHALE FROM JP-WS-15TO D11 $0.00 $0.00 $0.00
2E3J23 HAUL SHALE FROM JP-WS-15TO D12 $0.00 $0.00 $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00
2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J26 DELETED 1890 (JP-WT-02) $0.00 $0.00 $0.00
2E3J27 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00
JP GOVER PLACEMENT SUBTOTAL $26.40 $0.00 $26.40
[2E3 [COVER PLACEMENT CATOTAL | $337,693.76 | $48,565.72 | $289,128.04 |
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00
2E4NO1A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00
2E4NO1B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00
NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
[2?4801 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00
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2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4S04 SP-CS-33 $0.00 $0.00 $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4507 COMPLETED 1990 (SP-C5-62/32 TO SP-OP-35 $0.00 $0.00 $0.00
SP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $22,568.53 $5.143.19 $17.425.34
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4J04 HAUL CS FROM JP-C5-39 TO JP-OP-42 $0.00 $0.00 $0.00
JP CONTAMINATED SOIL SUBTOTAL $22,568.53 $5,143.19 $17,425.34
[2E4 [CONTAMINATED SOIL CA TOTAL | $22,568.53 | $5,143.19 | $17.425 34 |
HIGHWALL BECLA
2E5N01 TRIM NP HIGHWALLS $0.00 $0.00 $0.00
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00
NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5501 TRIM SP HIGHWALLS $0.00 $0.00 $0.00
2E5502 SCALE SP HIGHWALLS $0.00 $0.00 $0.00
SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
[2E5 [HIGHWALL CA TOTAL | $0.00 | $0.00 | $0.00 |
EROSION CONTRO
2EBNO1 DELETED 1890 (EROSION ROCK) $0.00 $0.00 $0.00
2EBNO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00
RIOC MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00
2E6XOT DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00
2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00
[2E6 | EROSION CONTHOL CA TOTAL | $0.00 | $0.00 | $0.00 |
[2E | EARTHWORK TASK TOTAL | $1,433538.28 |  $262,782.36 |  $1.170,755.92 |
UG ENTRIES ABAN
2S1N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL i $0.00 | $0.00 | $0.00 |
[281801 [SEAL P-13 ADIT I $0.00 | $0.00 | $0.00 |
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251502 SEAL P-10 DECLINE $1,859.70 $279.58 $1,580.12
251503 COMPLETE 1990 (H-I ADIT) $0.00 $0.00 $0.00
251504 SEAL VENT HOLES $0.00 $0.00 $0.00
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00
SP UG ENTRIES ABANDON SUBTOTAL $1,859.70 $279.58 $1,580.12
251J01 SEAL JP-55-50 ENTRIES $0.00 $0.00 $0.00
251J02 SEAL JP-PS-46 ENTRIES $264.45 $10.33 $254.12
JP UG ENTRIES ABANDON SUBTOTAL $264.45 $10.33 $254.12
[2s1 JuG ENTRIES ABANDON CA TOTAL ] $2,124.15 | $289.91 | $1,834.24
PIT WATER
252N01 COMPLETE 1890 (NP PIT) $0.00 $0.00 $0.00
252501 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00
252J01/01A DISPOSE OF JP WATER-PY91 & PY92 $4,188.59 $75.44 $4,113.15
252 PIT WATER CA TOTAL $4,188.59 $75.44 $4,113.15
SURF STRUG DEM
253N01 COMPLETE 1990 (NP SURF. STRUC.) $0 00 $0.00 $0.00
253501 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00
253J01 DEMOLISH JP SURFACE STRUCTURES $2,041.14 $40.79 $2,000.35
253 5SS DEMOLITION CA TOTAL $2,041.14 $40.79 $2,000.35
SURF STRC DECO
254XY NOT ASSIGNED $0.00 $0.00 $0.00
254 SS DECOM CA TOTAL $0.00 $0.00 $0.00
PERM STRUG
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 $0.00 $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
255501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00
255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
255J01 CONSTRUCT PERMANENT ACCESS ROADS: JP $0.00 $0.00 $0.00
255J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
[2s5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $3,125.11 $64.15 $3,060.96
ALL STRUCTURES SUBTOTAL $3,125.11 $12.49 $3,112.62
[285 [PERMANENT STRUCTURES CA TOTAL I $3,125.11 | $64.15 | $3,060.96 |
[2s [STRUCTURES TASK TOTAL | $11,478.99 | $470,29 | $11,008.70 |
SEEDBEDS
2R1NO1 PREPARE BED & SEED NP FLAT AREAS ] $0.00 | $0.00 | $0.00 |
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FEB., 1992
PY92 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | CASH FLOW
2R1NO2 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00
NP SEEDING SUBTOTAL $0.00 $0.00 $0.00
2R1501 PREPARE BED & SEED SP FLAT AREAS $25,619.53 $64.88 $25,654.65
2R1502 PREPARE BED & SEED SP SLOPE AREAS $2,205.60 $58.25 $2,147.35
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00
SP SEEDING SUBTOTAL $27,825.13 $123.13 $27,702.00
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
JP SEEDING SUBTOTAL $0.00 $0 00 $0.00
[2R1 [ SEEDING CA SUBTOTAL ] $27,825.13 | $123.13 ] $27,702.00 |
IRRIGATION
2R2NO1 DELETED 1990 (IRRIGATION) I $0.00 | $0.00 | $0.00 |
[2R2501 DELETED 1990 (IRRIGATION) | $0.00 | $0.00 | $0.00 |
[2R2Jo1 |DELETED 1990 (IRRIGATION) i $0.00 | $0.00 | $0.00 |
[2R2 [IRRIGATION CA SUBTOTAL | $0.00 | $0.00 | $0.00 |
[2R | REVEGETATION TASK TOTAL ] $27,825.13 | $123.13 | $27,702.00 |
TERRACING
2T1NO1 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00
271501 TERRACING SP AREA: 18100 LF $0.00 $0.00 $0.00
2T1J01 TERRACING JP AREA : 28000 LF $0.00 $0.00 $0.00
2T1 TERRACING CA SUBTOTAL $0.00 $0.00 $0.00
SPECIAL CASES
272501 CUT SP-SW-06 SLOPES - OAK GANYON $0.00 $0.00 $0.00
2T2J01 CUT JP-WS-01 SLOPES - GAVILAN $0.00 $0.00 $0.00
2T2J02 CUT JP-WO-14 SLOPES - RIO MOQUINO $0.00 $0.00 $0.00
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00
2T2J04 CUT NORTH JP-WS-18 BENCHES $0.00 $0.00 $0.00
2T2NO1 CUT NP-WO-01 BENCHES~—RIO MOQUINO $195,467.15 $40,582.59 $154,884.56
272 SPECIAL CA SUBTOTAL $195,467.15 $40,582.59 $154,884.56
{21 [ TERRACING/SPECIAL TASK [ 819546715 | $40,582.59 | $154,884.56 |
[2 [GONSTRUGTION TOTAL [ "$1,811,867.73 |  $304,526565]  $1,607,341.18 |
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_WP#
1P1L01B
1C1L05B
1C11.01B
2121.02B
2M3L02B
2M2J01
255J09
2E2J01
2E2J14

2E3J22/23
2RIN01/02

2R1S01/02
252J01A
2E2J21
2E1J13
2E1J07
2T2N01
2E1J08

CONFIDENTIAL

5.2 WORK PACKAGE DISCUSSION

DESCRIPTION

POL-Project Management PY-92
Environmental Monitoring PY-92
Engineering/Consulting Service PY-92
LCC Insurance PY-92

Training PY-92

Surveying-Jackpile Area, PY-92
Fencing

JP-WO-11 to Backfill JP-OP-41

Slope JP-WO-11 (near JP-PS-26)

Slope JP-WS-19C
Reseed N. Paguate Areas

Reseed S. Paguate Areas
Dewater Jackpile Pit
Slope JP-WS-19A
JP-WO-03 to backfill
JP-PS-27 to backfill

Cut Rio Moquino bench
JP-WO-07 to backfill

REMARKS
on-going;
on-going;
on-going;
on-going;
on-going;
on-going;
on-going;
in-progress;

pending
scheduling;

may be re-
scheduled for
spring due to
good moisture
conditions;
depends on
terrace in-
stallations;
same as above;
on-going;
in progress;
in-progress;
idled;
in-progress;

in progress;
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5.3 WORK PACKAGE CLOSEOUTS
for FEBRUARY, 1992

1) New items submitted by LCC, Inc. for Final Inspection/Closeout:

WORK PACKAGE # DESCRIPTION
2E3N06 Soil Cover NP-D9
2E3N13 Shale Cover NP-D9
2E3S12 Soil Cover SP-D12
2S1S02 P-10 Closure
2E3S07 Soil Cover SP-D7
2E1J06 Pit Backfill JP-WO-10
2E3S05 Soil Cover SP-D5
2E3S06 Soil Caver SP-D6
2E3S04 Soil Cover SP-D4
2E1J05 Pit Backfill JP-PS-26
2E3N04 Soil Cover NP-D9

2) New items submitted by Pueblo of Laguna to BIA for final closeout:
WORK PACKAGE # DESCRIPTION

SAME AS ABOVE

CONFIDENTIAL POL-EPA01-0010168
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5.4 CHANGE ORDER SUMMARY

NONE for February, 1992
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WORK
PACKAGE
NUMBER

2L,2L01
2M1LO05
2M1L06
2MILO7
2M1L08
2M3LO01
2E1IN11
2EIN12
251N01
251803
251805
253N01
2E2809
2E2504
2E1INO4
1c2L01
282N01
ZM2N01
2EINO1
1P1LO1
1C1L05
1C1L01
2L2L02
2L1L01
2525801
2E1NO3
2E1NO5
2E1NO6
2E1INO7
2E2N04
2E2N09
2EZ2S801
2E2S06
2E2507
2E2S811
2E2812
2E2S515
2E2819
2E4S507

ONFIDENTIAL

& 02B

As of February, 1992

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

MONTH

DESCRIPTION CLOSED

G & A (Mobilization) 2/90
Purchase Small Tools 2/90
Remodel Project Offices 2/90
Recondition Jobsite 2/90
Set Up Shop Facilities 2/90
Operator Training (Mobilization) 2/90
Relocate NP-PS-13 to Pit 2/90
Cut Slopes NP-0P-19 2/90
Seal PW-2/3 Adit 2/90
Seal H-1 Adit 2/90
Plug Drill Holes 2/90
Demolish No. Paguate Structures 2/90
Cut SP-W0-38 Slopes 2/90
Cut SP-W0-14 Slopes 2/90
Haul NP-PS-14 to Pit 2/90
Interim CMC (Mobilization) 4/91
Dewater No. Paguate Pit 7/90
Land Surveying-No. Paguate 7/90
Build No. Paguate Haul Roads 11/90
RPM Office-1st Year Plan 11/90
Environmental Monitoring-1st Year Plan 11/90
CMC & Consulting Services-1lst Year Plan 11/90
LCC Insurance-Interim Work 11/90
ILCC G & A-1st Year Plan 11/90
Dewater So. Paguate Pit 11/90
NP-PS-18 to No. Paguate Pit 11/90
NP-PS-15 to No. Paguate Pit 11/90
NP-PS-16 to No. Paguate Pit 11/90
SP-PS-01 to No. Paguate Pit 11/90
Slope NP-W0-04 11/90
Slope NP-HW-25 11/90
Slope SP-WO-13A/W0O-10 11/90
Slope SP-WS-18C/WT-19 11/90
Slope SP-WT-03 11/90
Slope SP-WT-19A 11/90
Slope SP-WM-12 11/90
Slope SP-WT-16/37 11/90
Misc. So. Paguate Sloping 11/90
Cleanup SP-CS-62/33 11/90
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WORK
PACKAGE
NUMBER

2E2NO3
2E2NQO2
2E2J15
2E3N14
2E3N15
2E3S516
2E3318
2E2NO8
2E3520
2E3N02
2E3N19
2E3N09
2E3N18
2E1NO2
2E3N10
2E1S02
2EIN10
2E3NO0O7
2E3513
2E3S19
2E3NO8
1C1L05A
1P1LO1A
1C1LO1A
2M2NO1
2M3L02A
2L2L02A
2M1X01
2523901
2585302
255502
2S85N02
2E5S02
2E5S801
2EBNO2
2E5NO1
2E2502
2E1S803
2E2S518

NFIDENTIAL

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't)

As of February, 1992

MONTH
DESCRIPTION CLOSED
Cut Slopes NP-WS-03 9/91
Cut Slopes NP-W0-02 9/91
Cut Slopes JP-WS-15 9/91
Shale Borrow for NP-D4 9/91
Shale Borrow for NP-D5 9/91
Shale Borrow for SP-PS-01 9/91
Shale Borrow for SP-W0-04 9/91
Cut Slopes NP-WM-12 9/91
SP-38 Shale from SP-WS-07 9/91
Topsoil NP-D2 9/91
Shale Borrow NP-D2 9/91
Topsoil NP-D3 9/91
Shale Borrow NP-D3 9/91
Haul to Pit NP-PS-17 9/91
Soil Borrow NP-D5 9/91
Pit Backfill SP-PS-02 9/91
NP-WT-10 Pit Backfill 9/91
Topsoil to NP-D4 11/91
Topsoil to SP-DI1B 11/91
Topsoil to SP-D10 11/91
Topsoil to NP-D1 11/91
PY-91 Environmental Monitoring 12/91
POL Project Management PY-91 12/91
Engineering/Consulting Svcs. PY-91 12/91
Surveying PY-91 12/91
Training PY-91 12/91
LCC Insurance PY-91 12/91
Barricade Road Closure PY-91 12/91
Dewater Jackpile Pit PY-91 12/91
Construct Fences-Jackpile Area 12/91
Construct Fences-S. Paguate Area 12/91
Construct Fences-N. Paguate Area 12/91
Trim S. Paguate Highwalls 12/91
Scale S. Paguate Highwalls 12/91
Trim N. Paguate Highwalls 12/91
Scale N. Paguate Highwalls 12/91
Cut Slopes SP-WS-17 12/91
SP-PS-02 Additional Volume 12/91
Backfill SP-0P-34 (Sh-2) 12/91
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WORK
PACKAGE
NUMBER

2E2S817
2E2S516
2E2S514
2581801
2E2ZNO7
2E4NO1A
2E4NO1B
2E3s11
2E2S03
2E2J20
2E3S509
2E3J15
2E3S08
2E3S03
2E3S817
2E3502
2E3S14
2E3501
2E3S821
2E4NO01
2E2J24

NFIDENTIAL

As of February, 1992

DECRIPTION

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't)

MONTH
_CLOSED

Backfill SP-0OP-34 (SP-14)
Backfill SP-0OP-34 (D4 East)
Backfill SP-0OP-34 (D4 West)
Seal P-13 Adit

Regrade NP-DN-22

N. Paguate Backfill-East

N. Paguate Backfill-West
Topsoil SP-D11

Cut Slope SP-WO-13B & WS-18A
Cut Slope JP-W0-14

Topsoil SP-D9

Topsoil to H-1 Mine Area
Topsoil to SP-D8

Topsoil to SP-D3

Shale Cover to SP-14
Topsoil to SP-D2

Shale Cover SP-WO-13A
Topsoil SP-DI1

Shale Cover SP-W0-10

Pit Backfill NP-CS-24

Cut Slopes JP-WO0-66

12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91

9/91

9/91

9/91

9/91

9/91
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6.1 PERFORMANCE MEASUREMENT/DISCUSSION

Only minimal impact due to weather was experienced during February, 1992.
Equipment availability continues to be high. Gamma surveys by TMA/Eberline
indicate cleanup continues to meet the Specifications adopted for the Project. Cash
flows are tracking slightly below expectations. Approximately 17 million cubic yards
of material have been handled to-date. The Project is about 1 year ahead of the
baseline schedule.

C
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6.2 VARIANCE & VARIANCE EXPLANATIONS

NONE for February, 1992
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS

7.1 Marvin Sarracino}
} Pueblo of Laguna
Victor Sarracino}

MONTHLY INSPECTION REPORT--FEBRUARY, 1992
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Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.0. BOX 194 Tribal Building
Reclamation Project Manager LAGUNA, NEW MEXIGO 87026 (505) 243-7616
(505) 242-0506 (505) 552-6654
(505) 552-6011 (505) 552-6655

Date: March 2, 1992
To: Jim Olsen, Jr., P.E. - RPM

From: Victor A. Sarracino and Marvin Sarracino
Reclamation Technicians II

Ref: INSPECTION REPORT MONTH OF FEBRUARY, 1992

The weather for this month was not a factor on the earth moving operations of the Laguna
Construction Company. L.C.C. observed the President's Day holiday. The drilling contractor has
not drilled any monitoring wells due to the weather.

The scrapers are working on the bench cuts along the Rio Moquino, NP-WO-02 and NP-WO-01,
(NP-D8 & NP-D10). The scrapers should be there into March.

The trucks have hauled in these areas, JP-WO-09 around the old crusher area which is now done,
JP-WO-07 and JP-WO-03 which is being cut to make a haul road for the protore piles on the east
Jackpile side. The trucks should remain in these areas into March.

The dozers are in several different areas: pushing JP-WO-11 into JP-OP-41, working with the
scrapers on NP-WO-01 and NP-WO-02, working with the trucks pushing contaminated soils at
JP-WO-09, JP-WO-07 and JP-WO-03 and sloping on JP-WS-19C. The dozers should be in these
places into March.

Weather Station is still off line. All manuals pertaining to the datalogger have been received. No
data is being collected at the present time. The weather station is being set up.

Alr station filters were taken to TMA\Eberline this month. Results from the last group of air
filters has been received and logged in the computer. Re%uests for Eberline to check materials is
done. All requested material can be released and results have been logged. The equipment and
materials tested were below the NRC release limits. Two sites were also tested, JP-PS-26 and
JP-WO-09, both sites had one spot more than 10 times background and will be cleaned up then
covered with shale and top soil. This month all air pumps ran fairly well. The RGM-2 had
problems with the air pump turning off and on and the unit temporiarly stopped recording but was
restarted and is recording fine. The pump problem is being addressed. The RGM-2 unit data is
being logged on the computer.

Gamma surveys continue to read below twice background in the buildings except for two lunch
trailers which we recommend be put on shale platforms or moved to another location. Eberline
took gamma surveys in the field at JP-PS-26 and JP-WO-09 after the trucks finished hauling all
protore to JP-OP-41. Eberline's average reading for JP-PS-26 was 58 Micro R/hr, the same
average we came up with in our own gamma survey of the same area. One hot spot was found and
will be cleaned up. The area is ready for shale and top soil. Eberline's average reading for
JP-WO-09 was 112 Micro R/hr. The average reading is below ten times background and will now
require shale and top soil.
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Inspection Report for month of February contd.

The updating of spreadsheets, TMA\Eberline results and other inspection log entries are being
maintained in the computer as work continues.

Special Cases:

1. The weather station is being set up.

2. Salazar Drilling Co. has not been able to do any drilling due to weather conditions.

3. Assagai labs was back to get another sample from well #2 because of lost sample.
Ground water results are pending.

4. TLD badge results are in and recorded. We investigated one badge with high beta count. No
corrective action was needed.

5. The local elementary school students borrowed photos and information for use in a science
project in which they placed and are going on to further competition.

6. All requested material has been checked by TMA\Eberline and is ready for release.

FILE: INSP0292.DOC
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